United States Department of the Interior

National Park Service

Class A Construction Cost Estimate

BASIS OF ESTIMATE

PROJECT INFORMATION

Project:
Oso Comida Trailhead Improvements:

	Park:
	Bear Arbor NRA

	Park Apha:
	BEAR

	PMIS:
	XXXXXX

	Estimate Date:
	1/12/2011

	Prepared By:
	YtB

	Company:
	NPS Bear Arbor NRA

	Address:
	123 Bruin Meadows Rd.

	City, State Zip:
	Grizzley Hollow,  CA 96023

	Phone:
	(555) 123-4567


BACKGROUND SUPPORTING MATERIAL (Scope of Work):

Existing parking lot will be upgraded, re-configured within existing disturbed area, for 40 car spaces, 5 ADA Spaces, 2 van spaces, 10 RV pull throughspaces, and paved. Existing pit toilets will be removed and replaced with a wet comfort station including septic system with in tank bio reactor treatment, and liquid disposal field; NEW WATER WELL NOW REQUIRED. The existing picnic area will be rehabilitated and modified to meet ABBAS accessibility standards. Trail connections will be formalized and upgraded; portions will be made accessible to facilitate access to Bruin Meadows overlook. Existing uncontrolled social trails will be restored to natural and a channelizing seat-resistant wood rail fence added to direct movement from parking area to trail connection. The septic system incorporates a new technology in-tank sanitary treatment process that will be pre ordered and supplied by NPS as GFP. Puchase cost of tank and treatment materials is included in direct cost estimate.

SOURCE OF COST DATA:

Comfort Station unit costs are based a combination of sources that include actual material take-offs and vendor quotes, review of actual final costs and project labor records for a similar facility constructed in 2009 at neighboring Ursa Hollow park. Parking lot costs are based on actual contract prices from Spring 2010 FHWA road project on Bruin Meadows Road adjacent to the site adjusted to remove previous O&P. Purchase price for the prefabricated Septic-King™ is an actual vendor quote FOB park warehouse. Supplimental cost were obtained from RS Means, Facilites Cost Data (FCCD), 25th Annusal Edition.

WHENEVER RSMEANS BARE UNIT COSTS WERE USED FROM THE FCCD DATA, 10% WAS ADDED TO MATERIALS & EQUIPMENT AND 60% TO LABOR TO ACCOUNT FOR INSTALLER (SUB) O&P

ESTIMATE ASSUMPTIONS:

Estimate assumes that all improvements will be constructed as a singe project during one construction season. East half of existing dirt parking area and trailhead will remain in operation until new paved lot and walk connections are completed. 2nd half of existing lot will be available for contractor laydown/equipment area, but contractor's labor force must park at maintenance yard 5 miles away and be shuttled into site. Shuttle costs and additional portable toilet cost impacts are included in Government Special Conditions. Septic-King™ system will be preordered by the Park to avoid long lead time from impacting installation schedule.

MAJOR CHANGES FROM PREVIOUS ESTIMATE:

Parking lot configuration changed slightly to accommodate RV pull through spaces. Existing dirt parking area will be gravel surfaced for use as overflow parking and equestrian staging area. Photo-voltaic system has been deleted for budgetary purposes, viewshed impacts, concerns over viewshed impacts and negative results of net life-cycle payback analysis. Water is not avialable in road; well added to service wet comfort station - assumes 1200 VLF depth.
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Print Date: 1/24/2011

United States Department of the Interior

National Park Service

Class A Construction Cost Estimate

BASIS OF ESTIMATE

PROJECT INFORMATION

Project:
Oso Comida Trailhead Improvements:

	Park:
	Bear Arbor NRA

	Park Apha:
	BEAR

	PMIS:
	XXXXXX

	Estimate Date:
	1/12/2011


DESCRIPTION OF MARK-UP & ADD-ONS:

	Design Contingency:
	2.00%

	Standard. General Conditions:
	0.00%

	Government General Conditions:
	3.00%




This is the 100% Draft CD submittlal, but a few design details relating to septic and electric systems are stil changing.

Precentage mark-up not used. Please refer to itemized Genral conditions estimate for each CLI

Most costs are covered in Standard GC. 3% additional as cost offset to accommodate,creww shuttle, dignitary events and multi-layer oversight disruptions.

	Contractor Overhead:
	8.50%
	
	Anticipate using a small contractor with limitted fixed overhead

	
	
	
	
	
	costs and austerity under current market conditons

	Contractor Profit:
	10.00%
	
	Current construction market conditions expected to improve

	
	
	
	
	
	modestly by 2013 project date.

	Contracting Method Adjustment:
	15.00%
	
	Preliminary indications are that negotiated sole-source SBA

	
	
	
	
	
	Section 8a or SDV procurement will be utilized.

	Annual Inflation Escalation Factor:
	
	3.60%
	
	Projected annual inflation rate.

	Time Until Project Midpoint (Months)
	32
	January 2011 estimate data date to mid-point of construction,

	
	
	
	
	
	August 2013


OTHER COMMENTS:

Since new comfort station will have deepened grade-beam/strip footing on piers w/PT slab on grade construction, insufficient spoils will be generated to backfill existing pits. After spoils from new septic system are exhausted, we assumed 50% of total backfill quantity will be imported from NPS in park-stockpile. The balance of the on-site grading appears to balance, pending verification of existing topo.
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Print Date: 1/24/2011

United States Department of the Interior

National Park Service

Class A Construction Cost Estimate

PROJECT COST SUMMARY

	Project:  Oso Comida Trailhead Improvements:
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Estimate By:
	
	
	
	
	YtB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Park:  Bear Arbor NRA
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	
	
	
	01/12/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park Alpha:  BEAR
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Reviewed By:
	
	
	
	
	BBB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	PMIS Number:  XXXXXX
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	
	
	
	01/17/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	Total
	Total Direct
	
	Design
	
	General
	
	General
	
	General
	Contracting
	Inflation
	
	
	

	
	
	
	
	
	Total Material
	Total Labor
	
	
	
	
	
	
	
	
	Contractor
	
	Contractor
	
	Method
	Escalation
	
	
	

	Bid Item No.
	
	Bid Item Description
	
	
	
	
	Equipment
	Construction
	Contingency
	
	Conditions
	
	
	
	
	
	
	
	Bid Item Total
	

	
	
	
	
	
	Cost
	
	Cost
	
	
	
	
	
	
	
	Overhead
	
	Profit
	Adjustment
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	Costs
	
	
	
	
	
	
	
	
	
	APR
	
	Month
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	2.00%
	
	3.00%
	
	8.50%
	
	10.00%
	
	15.00%
	3.60%
	
	32
	
	
	

	Bid Item:
	1
	Replace Pit Toilets with New Comfort Station
	
	
	
	
	
	
	
	
	
	
	
	
	
	TOTAL VALUE OF GOVERNMENT FURNISHED PROPERTY (if any):
	$
	46,000.00
	

	
	
	A10
	Foundations
	
	$
	30,028
	$
	33,082
	$
	7,293
	$
	70,403
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	A20
	Basement Construction
	
	$
	-
	$
	-
	$
	-
	$
	-
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	B10
	Superstructure
	
	$
	15,622
	$
	13,198
	$
	460
	$
	29,280
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	B20
	Exterior Enclosure
	
	$
	35,992
	$
	29,477
	$
	-
	$
	65,469
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	B30
	Roofing
	
	$
	18,471
	$
	8,706
	$
	-
	$
	27,177
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	C10
	Interior Construction
	
	$
	25,573
	$
	9,308
	$
	-
	$
	34,881
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	C30
	Interior Finishes
	
	$
	4,476
	$
	13,424
	$
	-
	$
	17,900
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	D20
	Plumbing Systems
	
	$
	26,655
	$
	16,121
	$
	-
	$
	42,776
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	D30
	HVAC
	
	$
	1,269
	$
	1,170
	$
	-
	$
	2,439
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	D50
	Electrical
	
	$
	8,753
	$
	9,366
	$
	-
	$
	18,119
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	F20
	Selective Building Demolition
	
	$
	463
	$
	1,990
	$
	3,862
	$
	6,315
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	G10
	Site Preparation
	
	$
	2,188
	$
	4,362
	$
	6,952
	$
	13,502
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	G20
	Site Improvements
	
	$
	8,900
	$
	7,300
	$
	-
	$
	16,200
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	G30
	Site Mechanical
	
	$
	86,213
	$
	32,582
	$
	44,542
	$
	163,337
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	G40
	Site Electrical
	
	$
	5,000
	$
	-
	$
	-
	$
	5,000
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	XX
	Standard General Conditions
	
	$
	31,900
	$
	101,200
	$
	18,610
	$
	151,710
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Total - Bid Item
	1   Replace Pit Toilets with New Comfort Station
	
	$
	301,503
	$
	281,286
	$
	81,719
	$
	664,508
	$
	12,370
	$
	18,926
	$
	55,233
	$
	64,980
	$
	122,403
	$
	92,813
	$
	1,031,234
	

	Bid Item:
	2
	Construct New Parking Lot & Site Utilities
	
	
	
	
	
	
	
	
	
	
	
	
	
	TOTAL VALUE OF GOVERNMENT FURNISHED PROPERTY (if any):
	$
	-
	

	
	
	G10
	Site Preparation
	
	$
	2,500
	$
	11,711
	$
	19,776
	$
	33,987
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	G20
	Site Improvements
	
	$
	143,581
	$
	36,335
	$
	43,670
	$
	223,586
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	G30
	Site Mechanical
	
	$
	12,153
	$
	14,232
	$
	4,241
	$
	30,626
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	XX
	Standard General Conditions
	
	$
	12,925
	$
	8,350
	$
	6,500
	$
	27,775
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$
	-
	$
	-
	$
	-
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Total - Bid Item
	2   Construct New Parking Lot & Site Utilities
	
	$
	171,159
	$
	70,628
	$
	74,187
	$
	315,974
	$
	6,319
	$
	9,669
	$
	28,217
	$
	33,196
	$
	59,006
	$
	44,742
	$
	497,123
	

	Bid Item:
	3
	Picnic Area & Trailhead Improvements
	
	
	
	
	
	
	
	
	
	
	
	
	
	TOTAL VALUE OF GOVERNMENT FURNISHED PROPERTY (if any):
	$
	-
	

	
	
	G10
	Site Preparation
	
	$
	-
	$
	11,860
	$
	4,845
	$
	16,705
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	G20
	Site Improvements
	
	$
	59,448
	$
	25,960
	$
	12,270
	$
	97,678
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	G30
	Site Mechanical
	
	$
	2,125
	$
	2,275
	$
	330
	$
	4,730
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	XX
	Standard General Conditions
	
	$
	5,775
	$
	7,550
	$
	2,500
	$
	15,825
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$
	-
	$
	-
	$
	-
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Total - Bid Item
	3   Picnic Area & Trailhead Improvements
	
	$
	67,348
	$
	47,645
	$
	19,945
	$
	134,938
	$
	2,699
	$
	4,129
	$
	12,050
	$
	14,177
	$
	25,199
	$
	19,107
	$
	212,299
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	Total Bid Items 1-3
	
	$
	540,010
	$
	399,559
	$
	175,851
	$
	1,115,420
	$
	21,388
	$
	32,724
	$
	95,500
	$
	112,353
	$
	206,608
	$
	156,662
	$
	1,740,656
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	Project Cost Summary
	
	Print Date: 1/24/2011, 2:13 PM


United States Department of the Interior

National Park Service

Class A Construction Cost Estimate

BID ITEM COST SUMMARY

	
	Project:  Oso Comida Trailhead Improvements:
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Estimate By:
	
	YtB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Park:  Bear Arbor NRA
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/12/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park Alpha:  BEAR
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Reviewed By:
	
	BBB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	PMIS Number:  XXXXXX
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/17/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	Bid Item Number
	Asset / Project Element / Description
	
	Size/Count
	
	Units
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	BID ITEM 1
	
	Construct Wet Comfort Station
	
	1000
	
	SF
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Item
	WBS
	Description
	
	Material
	Total Material
	Labor Cost/Unit
	Total Labor Cost
	
	Equipment
	Total Equipment
	
	Direct
	
	Total Direct
	NET Cost/Unit
	Total NET Costs
	

	No.
	
	
	
	Cost/Unit
	Cost
	
	
	
	Cost/Unit
	
	Cost
	
	Cost/Unit
	
	Costs
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	1
	A10
	Foundations
	$
	30.03
	$
	30,028
	$
	33.08
	$
	33,082
	$
	7.29
	$
	7,293
	$
	70.40
	$
	70,402
	$
	109.26
	$
	109,256
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	2
	A20
	Basement Construction - INC. IN FOUNDATION
	$
	-
	$
	-
	$
	-
	$
	-
	$
	-
	$
	-
	$
	-
	$
	-
	$
	-
	$
	-
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	3
	B10
	Superstructure
	$
	15.62
	$
	15,622
	$
	13.20
	$
	13,198
	$
	0.46
	$
	460
	$
	29.28
	$
	29,279
	$
	45.44
	$
	45,438
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	4
	B20
	Exterior Enclosure
	$
	35.99
	$
	35,992
	$
	29.48
	$
	29,477
	$
	-
	$
	-
	$
	65.47
	$
	65,469
	$
	101.60
	$
	101,600
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	5
	B30
	Roofing
	$
	18.47
	$
	18,471
	$
	8.71
	$
	8,706
	$
	-
	$
	-
	$
	27.18
	$
	27,176
	$
	42.17
	$
	42,174
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	6
	C10
	Interior Construction
	$
	25.57
	$
	25,573
	$
	9.31
	$
	9,308
	$
	-
	$
	-
	$
	34.88
	$
	34,881
	$
	54.13
	$
	54,131
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	8
	C30
	Interior Finishes
	$
	4.48
	$
	4,476
	$
	13.42
	$
	13,424
	$
	-
	$
	-
	$
	17.90
	$
	17,900
	$
	27.78
	$
	27,778
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	9
	D20
	Plumbing Systems
	$
	26.65
	$
	26,655
	$
	16.12
	$
	16,121
	$
	-
	$
	-
	$
	42.78
	$
	42,776
	$
	66.38
	$
	66,383
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	10
	D30
	HVAC
	$
	1.27
	$
	1,269
	$
	1.17
	$
	1,170
	$
	-
	$
	-
	$
	2.44
	$
	2,438
	$
	3.78
	$
	3,784
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	11
	D50
	Electrical
	$
	8.75
	$
	8,753
	$
	9.37
	$
	9,365
	$
	-
	$
	-
	$
	18.12
	$
	18,118
	$
	28.12
	$
	28,117
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	12
	F20
	Selective Building Demolition
	$
	0.46
	$
	463
	$
	1.99
	$
	1,990
	$
	3.86
	$
	3,863
	$
	6.32
	$
	6,315
	$
	9.80
	$
	9,800
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	13
	G10
	Site Preparation
	$
	2.19
	$
	2,188
	$
	4.36
	$
	4,362
	$
	6.95
	$
	6,952
	$
	13.50
	$
	13,502
	$
	20.95
	$
	20,953
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	14
	G20
	Site Improvements
	$
	8.90
	$
	8,900
	$
	7.30
	$
	7,300
	$
	-
	$
	-
	$
	16.20
	$
	16,200
	$
	25.14
	$
	25,140
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	15
	G30
	Site Mechanical Utilities
	$
	86.21
	$
	86,213
	$
	32.58
	$
	32,582
	$
	44.54
	$
	44,543
	$
	163.34
	$
	163,337
	$
	253.48
	$
	253,479
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	16
	G40
	Site Electrical Utilities
	$
	5.00
	$
	5,000
	$
	-
	$
	-
	$
	-
	$
	-
	$
	5.00
	$
	5,000
	$
	7.76
	$
	7,759
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	17
	XX
	General Conditions
	$
	31.90
	$
	31,900
	$
	101.20
	$
	101,200
	$
	18.61
	$
	18,610
	$
	151.71
	$
	151,710
	$
	235.44
	$
	235,435
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	18
	XX
	
	$
	-
	$
	-
	$
	-
	$
	-
	$
	-
	$
	-
	$
	-
	$
	-
	$
	-
	$
	-
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	19
	XX
	
	$
	-
	$
	-
	$
	-
	$
	-
	$
	-
	$
	-
	$
	-
	$
	-
	$
	-
	$
	-
	

	
	
	Subtotal Direct Construction Costs
	$
	301.50
	$
	301,501
	$
	281.28
	$
	281,284
	$
	81.72
	$
	81,720
	$
	664.50
	
	$664,505
	$
	1,031.23
	
	$1,031,229
	

	
	Total Value of Government Furnished Property (GFP) Inc. in Direct Cost  .
	$
	46,000.00
	
	
	$
	-
	
	
	$
	-
	$
	46,000
	
	$46,000
	In most cases GFP is normally zero -
	

	
	
	Direct Cost Subtotal without GFP  .
	$
	255,501
	
	
	$
	281,284
	
	
	$
	81,720
	
	
	
	$618,505
	
	see footnote-
	
	

	
	
	Design Contingency
	
	2.00%
	
	
	
	
	
	
	
	
	
	
	
	
	
	$12,370
	Notes & Comments:
	
	

	
	
	Total Direct Construction Costs
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	$676,875
	Building only direct cost = $308.44/sf
	

	
	
	Standard General Conditions
	
	0.00%
	Applied to Total Direct Construction Cost less GFP
	
	
	
	
	
	
	
	
	$0
	Building total NET cost = $
	474.28/sf
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	GFP Septic King Treatment System
	

	
	
	Government General Conditions
	
	3.00%
	Applied to Total Direct Construction Cost less GFP
	
	
	
	
	
	
	
	
	$18,926
	
	

	
	
	Subtotal NET Construction Cost
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	$695,801
	Pre-Purchased by Government =
	

	
	
	Overhead
	
	8.50%
	
	
	
	
	
	
	
	
	
	
	
	
	
	$55,233
	$46,000
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	Profit
	
	10.00%
	
	
	
	
	
	
	
	
	
	
	
	
	
	$64,980
	
	
	
	
	

	
	
	Estimated NET Construction Cost
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	$816,014
	
	
	
	
	

	
	
	Contracting Method Adjustment
	
	15.00%
	
	
	
	
	
	
	
	
	
	
	
	
	
	$122,402
	
	
	
	
	

	
	
	Inflation Escalation
	
	32
	Months
	
	Annual Rate =
	
	3.60%
	
	
	
	
	
	
	
	$92,812
	
	
	
	
	

	
	Total Estimated NET Cost of Construction
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	$1,031,229
	
	
	
	
	



GFP costs only apply when the Government pre-purchases items, or provides other materials out of Government inventory, to be installed by contractor. Adjustments and Markup on GFP only include Inflation Escalation; No other adjustment factors or O&P markup have been applied.

BEAR Trailhead - 100% Draft Class A Cost Estimate

Bid Item 1 Summary



Page 4 of 38



Print Date: 1/24/2011, 2:13 PM

United States Department of the Interior

National Park Service

Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

	Project:  Oso Comida Trailhead Improvements:
	
	
	
	
	
	
	
	
	
	
	Estimate By:
	YtB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park:  Bear Arbor NRA
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/12/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park Alpha:  BEAR
	
	
	
	
	
	
	
	
	
	
	Reviewed By:
	BBB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	PMIS:  XXXXXX
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/17/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Summary Item: A10 Foundations
	
	
	
	
	
	
	
	
	
	
	Total Cost:
	$70,402
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	A1010
	STANDARD FOUNDATIONS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	Excavate Grade Beam 140'x48",  Column
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	31.23.15
	
	footings, overdig 25%, spread spoil onsite
	40
	CY
	$
	-
	$0
	$
	57.78
	$2,311
	$
	13.85
	$554
	$
	71.63
	$2,865
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	03.15.05
	
	Furnish & Install 6" crushable void form
	140
	LF
	$
	2.25
	$315
	$
	0.36
	$50
	$
	-
	$0
	$
	2.61
	$365
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	03.11.13
	
	Fabricate & Erect Outside forms
	560
	SF
	$
	-
	$0
	$
	4.14
	$2,318
	$
	-
	$0
	$
	4.14
	$2,318
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	03.21.10
	
	Furnish & Install Steel Reinfocement
	3200
	LB
	$
	0.66
	$2,112
	$
	3.93
	$12,576
	$
	-
	$0
	$
	4.59
	$14,688
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	03.30.53
	
	Furnish & Pour Concrete 42"x12"
	18
	CY
	$
	95.50
	$1,719
	$
	25.66
	$462
	$
	-
	$0
	$
	121.16
	$2,181
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	03.30.53
	
	Concrete Waste Factor 10%
	1
	Allow
	$
	171.90
	$172
	$
	-
	$0
	$
	-
	$0
	$
	171.90
	$172
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	03.11.13
	
	Strip, & clean forms
	560
	SF
	$
	-
	$0
	$
	0.52
	$291
	$
	-
	$0
	$
	0.52
	$291
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	03.35.29
	
	Dry Finish top 12"
	140
	SF
	$
	-
	$0
	$
	3.79
	$531
	$
	-
	$0
	$
	3.79
	$531
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	07.27.13
	
	Furnish & Install 2" EPS insulation Board
	560
	SF
	$
	1.03
	$577
	$
	0.58
	$325
	$
	-
	$0
	$
	1.61
	$902
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	31.23.23
	
	Backfill w/ Hand compact - select import
	16
	CY
	$
	32.75
	$524
	$
	163.70
	$2,619
	$
	48.50
	$776
	$
	244.95
	$3,919
	

	SUBTOTAL
	STANDARD FOUNDATIONS
	1000
	SF
	$
	5.42
	$5,419
	$
	21.48
	$21,484
	$
	1.33
	$1,330
	$
	28.23
	$28,232
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	A1020
	SPECIAL FOUNDATIONS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	03.63.26
	
	Drilled Caisons - 10' OC x 25' -Subcontract
	16
	EA
	$
	1,120.00
	$17,920
	$
	140.92
	$2,255
	$
	335.00
	$5,360
	$
	1,595.92
	$25,535
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	31.23.23
	
	Pick up & spread spoil onsite
	50
	CY
	$
	-
	$0
	$
	19.30
	$965
	$
	6.65
	$333
	$
	25.95
	$1,298
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	SUBTOTAL
	SPECIAL FOUNDATIONS
	1000
	SF
	$
	17.92
	$17,920
	$
	3.22
	$3,220
	$
	5.69
	$5,693
	$
	26.83
	$26,832
	


BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 1 - A10 - Foundations
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1/24/2011 2:13 PM

United States Department of the Interior

National Park Service

Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

	Project:  Oso Comida Trailhead Improvements:
	
	
	
	
	
	
	
	
	
	
	Estimate By:
	YtB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park:  Bear Arbor NRA
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/12/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park Alpha:  BEAR
	
	
	
	
	
	
	
	
	
	
	Reviewed By:
	BBB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	PMIS:  XXXXXX
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/17/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Summary Item: A10 Foundations
	
	
	
	
	
	
	
	
	
	
	Total Cost:
	$70,402
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	A1030
	SLAB ON GRADE - 6" Post tentioned
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	03.11.13
	
	Edge form Included in std. foundation
	0
	Unit
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	31.23.23
	
	F & I Crushed Aggregate Base - 6"
	50
	Tons
	$
	22.75
	$1,138
	$
	36.82
	$1,841
	$
	-
	$0
	$
	59.57
	$2,979
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	31.23.23
	
	Fine Grade & Install 4" leveling sand
	1000
	SF
	$
	0.55
	$550
	$
	1.40
	$1,400
	$
	-
	$0
	$
	1.95
	$1,950
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	07.27.13
	
	F & I Rigid EPS and Vapor Barrier
	1000
	SF
	$
	1.09
	$1,090
	$
	0.58
	$580
	$
	-
	$0
	$
	1.67
	$1,670
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	03.23.05
	
	Furnish & Install Pre-stressing Tendon
	1000
	SF
	$
	0.78
	$780
	$
	0.47
	$470
	$
	-
	$0
	$
	1.25
	$1,250
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	03.23.05
	
	F & I Supplimental Reinforcing Mesh
	1000
	SF
	$
	0.30
	$300
	$
	0.36
	$360
	$
	-
	$0
	$
	0.66
	$660
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	Furnish & Pour concrete - Quantity includes 6"
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	03.30.53
	
	topping on grade beam
	26
	CY
	$
	95.50
	$2,483
	$
	118.56
	$3,083
	$
	6.55
	$170
	$
	220.61
	$5,736
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	03.35.22
	
	Power trowel finish
	1000
	SF
	$
	-
	$0
	$
	0.58
	$580
	$
	0.10
	$100
	$
	0.68
	$680
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	03.39.23
	
	Misc. ST&S (cure, etc.)
	1
	Allow
	$
	100.00
	$100
	$
	65.00
	$65
	$
	-
	$0
	$
	165.00
	$165
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	03.30.53
	
	Concrete Waste Factor 10%
	1
	LS
	$
	248.30
	$248
	$
	-
	$0
	$
	-
	$0
	$
	248.30
	$248
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	SUBTOTAL
	SLAB ON GRADE - 6" Post tentioned
	1000
	SF
	$
	6.69
	$6,689
	$
	8.38
	$8,379
	$
	0.27
	$270
	$
	15.34
	$15,338
	

	Summary Item: A10 Foundations
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	Uniformat II WBS
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	A10
	Foundations
	1000
	SF
	$
	30.03
	$30,028
	$
	33.08
	$33,082
	$
	7.29
	$7,293
	$
	70.40
	$70,402
	


BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 1 - A10 - Foundations
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1/24/2011 2:13 PM

United States Department of the Interior

National Park Service

Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

	Project:  Oso Comida Trailhead Improvements:
	
	
	
	
	
	
	
	
	
	
	Estimate By:
	YtB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park:  Bear Arbor NRA
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/12/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park Alpha:  BEAR
	
	
	
	
	
	
	
	
	
	
	Reviewed By:
	BBB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	PMIS:  XXXXXX
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/17/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Summary Item: B10 Superstructure
	
	
	
	
	
	
	
	
	
	
	Total Cost:
	$29,279
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	B1010
	FLOOR CONSTRUCTION
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	SEE FOUNDATION - SLAB ON GRADE
	0
	Unit
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	SUBTOTAL
	FLOOR CONSTRUCTION
	1000
	SF
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	B1020
	ROOF CONSTRUCTION
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	06.17.53
	
	Furnish & Install Wood Trusses 25' span
	36
	EA
	$
	151.00
	$5,436
	$
	75.11
	$2,704
	$
	10.00
	$360
	$
	236.11
	$8,500
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	06.16.36
	
	F&I Plywood sheating - 5/8 CDX
	1960
	SF
	$
	0.72
	$1,411
	$
	0.77
	$1,509
	$
	-
	$0
	$
	1.49
	$2,920
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	06.13.23
	
	6x12 Rough Sawn Beams
	300
	BF
	$
	1.88
	$564
	$
	1.11
	$333
	$
	-
	$0
	$
	2.99
	$897
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	05.12.23
	
	4x4 x 1/4 HSS steel posts w/ Beam Bracket
	4
	EA
	$
	194.00
	$776
	$
	195.00
	$780
	$
	25.00
	$100
	$
	414.00
	$1,656
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	06.05.23
	
	Hurricane Clips
	72
	EA
	$
	5.20
	$374
	$
	2.34
	$168
	$
	-
	$0
	$
	7.54
	$543
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	04.43.10
	
	Stone Veneer on End Columns 24"x24"x8'
	320
	SF
	$
	20.50
	$6,560
	$
	23.76
	$7,603
	$
	-
	$0
	$
	44.26
	$14,163
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	06.17.53
	
	Temp Bracing & Blocking Allowance
	1
	LS
	$
	500.00
	$500
	$
	100.00
	$100
	$
	-
	$0
	$
	600.00
	$600
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	SUBTOTAL
	ROOF CONSTRUCTION
	1000
	SF
	$
	15.62
	$15,622
	$
	13.20
	$13,198
	$
	0.46
	$460
	$
	29.28
	$29,279
	

	Summary Item: B10 Superstructure
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	Uniformat II WBS
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	B10
	Superstructure
	1000
	SF
	$
	15.62
	$15,622
	$
	13.20
	$13,198
	$
	0.46
	$460
	$
	29.28
	$29,279
	


BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 1-B10 Superstructure
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1/24/2011 2:13 PM

United States Department of the Interior

National Park Service

Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

	Project:  Oso Comida Trailhead Improvements:
	
	
	
	
	
	
	
	
	
	
	Estimate By:
	YtB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park:  Bear Arbor NRA
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/12/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park Alpha:  BEAR
	
	
	
	
	
	
	
	
	
	
	Reviewed By:
	BBB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	PMIS:  XXXXXX
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/17/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Summary Item: B20 Exterior Enclosure
	
	
	
	
	
	
	
	
	
	
	Total Cost:
	$65,469
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	B2010
	EXTERIOR WALLS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	06.11.10
	
	2"x6"x8' studwall , 16" OC
	140
	LF
	$
	3.72
	$521
	$
	7.96
	$1,114
	$
	-
	$0
	$
	11.68
	$1,635
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	06.16.36
	
	Exterior Sheating 1/2" CDX Plywood
	1120
	SF
	$
	0.78
	$874
	$
	0.88
	$986
	$
	-
	$0
	$
	1.66
	$1,859
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	06.11.01
	
	Headers, Blocking, Bracing, & Bridging
	1
	LS
	$
	500.00
	$500
	$
	500.00
	$500
	$
	-
	$0
	$
	1,000.00
	$1,000
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	07.21.16
	
	R-21 Batt Insullation
	1120
	SF
	$
	1.24
	$1,389
	$
	0.41
	$459
	$
	-
	$0
	$
	1.65
	$1,848
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	07.46.23
	
	Vertical B&B Rough Sawn Cedar Siding
	450
	SF
	$
	5.62
	$2,529
	$
	1.57
	$707
	$
	-
	$0
	$
	7.19
	$3,236
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	04.43.10
	
	Stone Wainscot
	560
	SF
	$
	20.50
	$11,480
	$
	23.76
	$13,306
	$
	-
	$0
	$
	44.26
	$24,786
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	04.72.10
	
	Precast Wall Coping
	130
	LF
	$
	13.20
	$1,716
	$
	10.24
	$1,331
	$
	-
	$0
	$
	23.44
	$3,047
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	06.11.10
	
	2"x4"x4' Privacy Panel framing
	40
	LF
	$
	1.70
	$68
	$
	7.96
	$318
	$
	-
	$0
	$
	9.66
	$386
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	2"x4"x4' Privacy Panel Sheating 1/2" CDX
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	06.16.36
	
	Plywood - 2 sides
	320
	SF
	$
	0.78
	$250
	$
	0.88
	$282
	$
	-
	$0
	$
	1.66
	$531
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	07.25.10
	
	Building Wrap
	1120
	SF
	$
	0.32
	$358
	$
	0.18
	$202
	$
	-
	$0
	$
	0.50
	$560
	

	SUBTOTAL
	EXTERIOR WALLS
	1000
	SF
	$
	19.68
	$19,684
	$
	19.20
	$19,204
	$
	-
	$0
	$
	38.89
	$38,888
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	B2020
	EXTERIOR WINDOWS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	Wood Awning Windows, 34"x22", Dbl. pane,
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	08.52.10
	
	extra width sill, pre-finished custom color
	16
	EA
	$
	416.00
	$6,656
	$
	220.48
	$3,528
	$
	-
	$0
	$
	636.48
	$10,184
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	06.22.13
	
	Interior and Exterior trim packages
	16
	ea
	$
	92.00
	$1,472
	$
	162.24
	$2,596
	$
	-
	$0
	$
	254.24
	$4,068
	

	SUBTOTAL
	EXTERIOR WINDOWS
	1000
	SF
	$
	8.13
	$8,128
	$
	6.12
	$6,124
	$
	-
	$0
	$
	14.25
	$14,252
	


BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 1-B20 Exterior Enclosure
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1/24/2011 2:13 PM

United States Department of the Interior

National Park Service

Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

	Project:  Oso Comida Trailhead Improvements:
	
	
	
	
	
	
	
	
	
	
	Estimate By:
	YtB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park:  Bear Arbor NRA
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/12/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park Alpha:  BEAR
	
	
	
	
	
	
	
	
	
	
	Reviewed By:
	BBB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	PMIS:  XXXXXX
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/17/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Summary Item: B20 Exterior Enclosure
	
	
	
	
	
	
	
	
	
	
	Total Cost:
	$65,469
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	B2030
	EXTERIOR DOORS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	Hollow Metal Door Frames,14 Ga., 8-3/4 deep,
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	08.12.13
	
	7-0x3-6
	5
	EA
	$
	356.00
	$1,780
	$
	117.10
	$586
	$
	-
	$0
	$
	473.10
	$2,366
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	Hollow metal Door, Insulated 1-3/4 thick full
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	08.13.13.
	
	panel, 18 ga., 7-0x3-6
	5
	EA
	$
	670.00
	$3,350
	$
	88.82
	$444
	$
	-
	$0
	$
	758.82
	$3,794
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	08.71.20
	
	Door Closer Heavy duty top jamb mount
	5
	EA
	$
	274.00
	$1,370
	$
	549.12
	$2,746
	$
	-
	$0
	$
	823.12
	$4,116
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	08.71.20
	
	Door hardware, deadbolt, lock set, etc.
	5
	EA
	$
	336.00
	$1,680
	$
	74.88
	$374
	$
	-
	$0
	$
	410.88
	$2,054
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	SUBTOTAL
	EXTERIOR DOORS
	1000
	SF
	$
	8.18
	$8,180
	$
	4.15
	$4,150
	$
	-
	$0
	$
	12.33
	$12,330
	

	Summary Item: B20 Exterior Enclosure
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	Uniformat II WBS
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	B20
	Exterior Enclosure
	1000
	SF
	$
	35.99
	$35,992
	$
	29.48
	$29,477
	$
	-
	$0
	$
	65.47
	$65,469
	


BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 1-B20 Exterior Enclosure
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1/24/2011 2:13 PM

United States Department of the Interior

National Park Service

Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

	Project:  Oso Comida Trailhead Improvements:
	
	
	
	
	
	
	
	
	
	
	Estimate By:
	YtB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park:  Bear Arbor NRA
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/12/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park Alpha:  BEAR
	
	
	
	
	
	
	
	
	
	
	Reviewed By:
	BBB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	PMIS:  XXXXXX
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/17/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Summary Item: B30 Roofing
	
	
	
	
	
	
	
	
	
	
	Total Cost:
	$27,176
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	B3010
	ROOF COVERINGS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	07.41.13
	
	22 Ga. Raised seam steel roof - standard finish
	1960
	SF
	$
	7.85
	$15,386
	$
	3.04
	$5,958
	$
	-
	$0
	$
	10.89
	$21,344
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	07.41.13
	
	Roof Ridge Cap
	70
	LF
	$
	4.95
	$347
	$
	4.99
	$349
	$
	-
	$0
	$
	9.94
	$696
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	07.65.23
	
	Ice And Water Shield - 3' at all edges
	500
	SF
	$
	2.92
	$1,460
	$
	1.82
	$910
	$
	-
	$0
	$
	4.74
	$2,370
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	07.65.23
	
	Flashing allowance
	1
	LS
	$
	500.00
	$500
	$
	150.00
	$150
	$
	-
	$0
	$
	650.00
	$650
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	07.71.23
	
	5" Galvanized Gutters
	140
	LF
	$
	2.10
	$294
	$
	6.19
	$867
	$
	-
	$0
	$
	8.29
	$1,161
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	07.71.23
	
	Downspouts
	56
	LF
	$
	2.65
	$148
	$
	4.12
	$231
	$
	-
	$0
	$
	6.77
	$379
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	07.71.23
	
	Downspout Elbows
	12
	EA
	$
	7.15
	$86
	$
	7.55
	$91
	$
	-
	$0
	$
	14.70
	$176
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	23.34.23
	
	Roof  Jacks at Plumbing penetrations
	1
	Allow
	$
	250.00
	$250
	$
	150.00
	$150
	$
	-
	$0
	$
	400.00
	$400
	

	SUBTOTAL
	ROOF COVERINGS
	1000
	SF
	$
	18.47
	$18,471
	$
	8.71
	$8,706
	$
	-
	$0
	$
	27.18
	$27,176
	

	Summary Item: B30 Roofing
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	Uniformat II WBS
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	B30
	Roofing
	1000
	SF
	$
	18.47
	$18,471
	$
	8.71
	$8,706
	$
	-
	$0
	$
	27.18
	$27,176
	


BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 1-B30 Roofing



10 of 38



1/24/2011 2:13 PM

United States Department of the Interior

National Park Service

Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

	Project:  Oso Comida Trailhead Improvements:
	
	
	
	
	
	
	
	
	
	
	Estimate By:
	YtB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park:  Bear Arbor NRA
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/12/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park Alpha:  BEAR
	
	
	
	
	
	
	
	
	
	
	Reviewed By:
	BBB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	PMIS:  XXXXXX
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/17/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Summary Item: C10 Interior Construction
	
	
	
	
	
	
	
	
	
	
	Total Cost:
	$34,881
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	C1010
	INTERIOR PARTITIONS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	5/8" Gypsum; Mold resistant; on inside of
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	09.29.1
	
	exterior walls; Level 5 tape & skim coat
	1120
	SF
	$
	0.82
	$918
	$
	1.65
	$1,848
	$
	-
	$0
	$
	2.47
	$2,766
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	Interior partition framing - 2x4 x8' @ 16" O.C.,
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	06.11.10
	
	single bottom & double top plate
	40
	LF
	$
	3.11
	$124
	$
	10.66
	$426
	$
	-
	$0
	$
	13.77
	$551
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	06.11.10
	
	Add Pressure Treated Bottom Plate 2x4
	40
	LF
	$
	0.86
	$34
	$
	1.32
	$53
	$
	-
	$0
	$
	2.18
	$87
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	5/8" Gypsum; Mold resistant; on finish side of
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	09.29.10
	
	interior partions; Level 5 tape & skim coat
	320
	SF
	$
	0.82
	$262
	$
	1.65
	$528
	$
	-
	$0
	$
	2.47
	$790
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	06.22.13
	
	Wood Base Molding
	156
	LF
	$
	2.85
	$445
	$
	3.20
	$499
	$
	-
	$0
	$
	6.05
	$944
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	06.22.13
	
	Wood Rail Molding
	140
	LF
	$
	1.89
	$264
	$
	2.36
	$331
	$
	-
	$0
	$
	4.25
	$595
	

	SUBTOTAL
	INTERIOR PARTITIONS
	1000
	SF
	$
	2.05
	$2,048
	$
	3.68
	$3,685
	$
	-
	$0
	$
	5.73
	$5,733
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	C1030
	FITTINGS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	10.21.13
	
	Toilet Partitions F&C dual hung, Stainless Steel
	5
	EA
	$
	2,151.39
	$10,757
	$
	255.36
	$1,277
	$
	-
	$0
	$
	2,406.75
	$12,034
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	10.21.13
	
	Handicap Addition
	2
	EA
	$
	404.89
	$810
	$
	-
	$0
	$
	-
	$0
	$
	404.89
	$810
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	10.21.13
	
	Unrinal Screens, Floor mounted, Stainless Stl.
	2
	EA
	$
	815.00
	$1,630
	$
	210.00
	$420
	$
	-
	$0
	$
	1,025.00
	$2,050
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	10.21.13
	
	Entrance Screens
	2
	EA
	$
	1,180.00
	$2,360
	$
	88.00
	$176
	$
	-
	$0
	$
	1,268.00
	$2,536
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	05.50.00
	
	Fabricated Metal counter supports
	2
	Allow
	$
	450.00
	$900
	$
	265.00
	$530
	$
	-
	$0
	$
	715.00
	$1,430
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	12.36.61
	
	Engineered Stone/Concrete Counter top
	16
	LF
	$
	98.00
	$1,568
	$
	115.00
	$1,840
	$
	-
	$0
	$
	213.00
	$3,408
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	10.28.13
	
	Toilet Accessories
	1
	Allow
	$
	5,500.00
	$5,500
	$
	1,380.00
	$1,380
	$
	-
	$0
	$
	6,880.00
	$6,880
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	SUBTOTAL
	FITTINGS
	1000
	SF
	$
	23.52
	$23,525
	$
	5.62
	$5,623
	$
	-
	$0
	$
	29.15
	$29,148
	

	Summary Item: C10 Interior Construction
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	Uniformat II WBS
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	C10
	Interior Construction
	1000
	SF
	$
	25.57
	$25,573
	$
	9.31
	$9,308
	$
	-
	$0
	$
	34.88
	$34,881
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 1-C10 Interior Construct.
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1/24/2011 2:13 PM

United States Department of the Interior

National Park Service

Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

	Project:  Oso Comida Trailhead Improvements:
	
	
	
	
	
	
	
	
	
	
	Estimate By:
	YtB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park:  Bear Arbor NRA
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/12/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park Alpha:  BEAR
	
	
	
	
	
	
	
	
	
	
	Reviewed By:
	BBB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	PMIS:  XXXXXX
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/17/11
	

	Summary Item:
	C30 Interior Finishes
	
	
	
	
	
	
	
	
	
	
	Total Cost:
	$17,900
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	C3010
	
	WALL FINISHES
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	09.96.56
	
	Epoxy Wall Coating, High Build 50 mil
	1280
	SF
	$
	1.48
	$1,894
	$
	4.20
	$5,376
	$
	-
	$0
	$
	5.68
	$7,270
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	09.91.23
	
	Miscelaneous Interior paint
	1280
	SF
	$
	0.15
	$192
	$
	-
	$0
	$
	-
	$0
	$
	0.15
	$192
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	09.91.23
	
	Interior Trim Painting
	650
	LF
	$
	0.16
	$104
	$
	1.75
	$1,138
	$
	-
	$0
	$
	1.91
	$1,242
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	09.91.23
	
	Interior Window Casing Painting
	16
	EA
	$
	2.85
	$46
	$
	60.00
	$960
	$
	-
	$0
	$
	62.85
	$1,006
	

	SUBTOTAL
	
	WALL FINISHES
	1000
	SF
	$
	2.24
	$2,236
	$
	7.47
	$7,474
	$
	-
	$0
	$
	9.71
	$9,710
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	C3020
	
	FLOOR FINISHES
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	03.35.29
	
	2 Coat Wpoxy Floor finish
	1000
	SF
	$
	0.32
	$320
	$
	0.85
	$850
	$
	-
	$0
	$
	1.17
	$1,170
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	SUBTOTAL
	
	FLOOR FINISHES
	1000
	SF
	$
	0.32
	$320
	$
	0.85
	$850
	$
	-
	$0
	$
	1.17
	$1,170
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	C3030
	
	CEILING FINISHES
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	09.29.10
	
	5/8" Mold resistant Gypsum Drywall
	1000
	SF
	$
	0.82
	$820
	$
	2.85
	$2,850
	$
	-
	$0
	$
	3.67
	$3,670
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	09.22.36
	
	Ceiling Lath
	1000
	SF
	$
	0.72
	$720
	$
	1.15
	$1,150
	$
	-
	$0
	$
	1.87
	$1,870
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	09.91.23
	
	Paint Ceiling, Latex primer, 2 coats
	1000
	SF
	$
	0.38
	$380
	$
	1.10
	$1,100
	$
	-
	$0
	$
	1.48
	$1,480
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	SUBTOTAL
	
	CEILING FINISHES
	1000
	SF
	$
	1.92
	$1,920
	$
	5.10
	$5,100
	$
	-
	$0
	$
	7.02
	$7,020
	

	Summary Item:
	C30 Interior Finishes
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	Uniformat II WBS
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	C30
	
	Interior Finishes
	1000
	SF
	$
	4.48
	$4,476
	$
	13.42
	$13,424
	$
	-
	$0
	$
	17.90
	$17,900
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1/24/2011 2:13 PM

United States Department of the Interior

National Park Service

Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

	Project:  Oso Comida Trailhead Improvements:
	
	
	
	
	
	
	
	
	
	
	Estimate By:
	YtB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park:  Bear Arbor NRA
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/12/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park Alpha:  BEAR
	
	
	
	
	
	
	
	
	
	
	Reviewed By:
	BBB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	PMIS:  XXXXXX
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/17/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Summary Item: D20 Plumbing Systems
	
	
	
	
	
	
	
	
	
	
	Total Cost:
	$42,776
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	D2010
	PLUMBING FIXTURES
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	22.42.13
	
	F&I Urinals, Waterless
	2
	EA
	$
	510.00
	$1,020
	$
	72.00
	$144
	$
	-
	$0
	$
	582.00
	$1,164
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	22.42.13
	
	Rough-in Urinals
	2
	EA
	$
	305.00
	$610
	$
	372.48
	$745
	$
	-
	$0
	$
	677.48
	$1,355
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	22.42.13
	
	F&I Water Closets
	5
	EA
	$
	640.00
	$3,200
	$
	240.00
	$1,200
	$
	-
	$0
	$
	880.00
	$4,400
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	22.42.13
	
	Rough-in Water Closets
	5
	EA
	$
	1,306.25
	$6,531
	$
	390.67
	$1,953
	$
	-
	$0
	$
	1,696.92
	$8,485
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	22.41.16
	
	F&I Vanity Sinks, Self Rimming SS
	5
	EA
	$
	460.00
	$2,300
	$
	225.00
	$1,125
	$
	-
	$0
	$
	685.00
	$3,425
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	22.41.16
	
	Rough-in F&I Vanity Sinks
	5
	EA
	$
	332.64
	$1,663
	$
	624.00
	$3,120
	$
	-
	$0
	$
	956.64
	$4,783
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	22.42.39
	
	Faucets. Automatic  Sensor
	5
	EA
	$
	488.00
	$2,440
	$
	130.00
	$650
	$
	-
	$0
	$
	618.00
	$3,090
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	22.42.16
	
	Service floor sink
	1
	EA
	$
	920.00
	$920
	$
	325.00
	$325
	$
	-
	$0
	$
	1,245.00
	$1,245
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	22.42.16
	
	Rough-in Floor sink
	1
	EA
	$
	115.00
	$115
	$
	880.00
	$880
	$
	-
	$0
	$
	995.00
	$995
	

	SUBTOTAL
	PLUMBING FIXTURES
	1000
	SF
	$
	18.80
	$18,799
	$
	10.14
	$10,142
	$
	-
	$0
	$
	28.94
	$28,942
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	D2020
	DOMESTIC WATER DISTRIBUTION
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	22.11.13
	
	Additional 1" water Distribution Pipe
	160
	LF
	$
	8.18
	$1,309
	$
	11.70
	$1,872
	$
	-
	$0
	$
	19.88
	$3,181
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	22.11.13
	
	Fitting Allowance 10%
	1
	Allow
	$
	130.88
	$131
	$
	-
	$0
	$
	-
	$0
	$
	130.88
	$131
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	22.34.36
	
	Water Heater
	1
	EA
	$
	2,609.89
	$2,610
	$
	570.24
	$570
	$
	-
	$0
	$
	3,180.13
	$3,180
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	
	
	$0
	$
	-
	$0
	$
	-
	$0
	

	SUBTOTAL
	DOMESTIC WATER DISTRIBUTION
	1000
	SF
	$
	4.05
	$4,050
	$
	2.44
	$2,442
	$
	-
	$0
	$
	6.49
	$6,492
	


BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 1-D20 Plumbing
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1/24/2011 2:13 PM

United States Department of the Interior

National Park Service

Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

	Project:  Oso Comida Trailhead Improvements:
	
	
	
	
	
	
	
	
	
	
	Estimate By:
	YtB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park:  Bear Arbor NRA
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/12/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park Alpha:  BEAR
	
	
	
	
	
	
	
	
	
	
	Reviewed By:
	BBB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	PMIS:  XXXXXX
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/17/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Summary Item: D20 Plumbing Systems
	
	
	
	
	
	
	
	
	
	
	Total Cost:
	$42,776
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	D2030
	SANITARY WASTE
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	22.13.16
	
	4" Waste Collection Trunk line
	80
	LF
	$
	17.92
	$1,433
	$
	26.21
	$2,097
	$
	-
	$0
	$
	44.12
	$3,530
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	22.13.16
	
	Floor drains
	4
	EA
	$
	349.87
	$1,399
	$
	120.00
	$480
	$
	-
	$0
	$
	469.87
	$1,879
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	22.13.15
	
	2" Waste Collection to Floor Drains
	40
	LF
	$
	13.83
	$553
	$
	24.00
	$960
	$
	-
	$0
	$
	37.83
	$1,513
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	22.13.16
	
	Fitting Allowance 10%
	1
	Allow
	$
	419.77
	$420
	$
	-
	$0
	$
	-
	$0
	$
	419.77
	$420
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	SUBTOTAL
	SANITARY WASTE
	1000
	SF
	$
	3.81
	$3,806
	$
	3.54
	$3,537
	$
	-
	$0
	$
	7.34
	$7,342
	

	Summary Item: D20 Plumbing Systems
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	Uniformat II WBS
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	D20
	Plumbing Systems
	1000
	SF
	$
	26.65
	$26,655
	$
	16.12
	$16,121
	$
	-
	$0
	$
	42.78
	$42,776
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 1-D20 Plumbing
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1/24/2011 2:13 PM

United States Department of the Interior

National Park Service

Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

	Project:  Oso Comida Trailhead Improvements:
	
	
	
	
	
	
	
	
	
	
	Estimate By:
	YtB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park:  Bear Arbor NRA
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/12/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park Alpha:  BEAR
	
	
	
	
	
	
	
	
	
	
	Reviewed By:
	BBB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	PMIS:  XXXXXX
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/17/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Summary Item: D30 HVAC
	
	
	
	
	
	
	
	
	
	
	Total Cost:
	$2,438
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	D3040
	DISTRIBUTION SYSTEMS (HVAC)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	23.31.13
	
	Ductwork
	80
	Lbs
	$
	0.66
	$53
	$
	8.99
	$719
	$
	-
	$0
	$
	9.65
	$772
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	23.34.14
	
	210 CFM Exhaust Blowers
	2
	EA
	$
	402.06
	$804
	$
	91.20
	$182
	$
	-
	$0
	$
	493.26
	$987
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	32.37.13
	
	Intlet Grilles
	2
	EA
	$
	46.55
	$93
	$
	42.24
	$84
	$
	-
	$0
	$
	88.79
	$178
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	36.37.15
	
	Exhaust Louvers
	2
	EA
	$
	59.25
	$119
	$
	26.98
	$54
	$
	-
	$0
	$
	86.23
	$172
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	23.19.33
	
	Exhaust Controls
	2
	EA
	$
	100.00
	$200
	$
	65.00
	$130
	$
	-
	$0
	$
	165.00
	$330
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	SUBTOTAL
	DISTRIBUTION SYSTEMS (HVAC)
	1000
	SF
	$
	1.27
	$1,269
	$
	1.17
	$1,170
	$
	-
	$0
	$
	2.44
	$2,438
	

	Summary Item: D30 HVAC
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	D30
	HVAC
	1000
	SF
	$
	1.27
	$1,269
	$
	1.17
	$1,170
	
	0
	$0
	$
	2.44
	$2,438
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 1-D30 HVAC
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1/24/2011 2:13 PM

United States Department of the Interior

National Park Service

Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

	Project:
	Oso Comida Trailhead Improvements:
	Estimate By:
	YtB

	Park:
	Bear Arbor NRA
	Date:
	01/12/11

	Park Alpha:
	BEAR
	Reviewed By:
	BBB

	PMIS:
	XXXXXX
	Date:
	01/17/11


	Summary Item: D50 Electrical
	
	
	
	
	
	
	
	
	
	
	Total Cost:
	$18,118

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	

	Code
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost

	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	

	
	
	
	
	
	
	
	
	
	Cost
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	D5010
	ELECTRICAL SERVICE & DISTRIBUTION
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	1phz. 225 Amp, 120/208V, Service Panel &
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	26.24.16
	feeders
	1
	EA
	$
	1,551.83
	$1,552
	$
	2,736.00
	$2,736
	$
	-
	$0
	$
	4,287.83
	$4,288

	SUBTOTAL
	DISTRIBUTION
	1000
	SF
	$
	1.55
	$1,552
	$
	2.74
	$2,736
	$
	-
	$0
	$
	4.29
	$4,288

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	

	Code
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost

	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	

	
	
	
	
	
	
	
	
	
	Cost
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	D5020
	LIGHTING & BRANCH WIRING
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	26.51.13
	Energy Saving Fluorescent lighting fixtures
	8
	EA
	$
	349.13
	$2,793
	$
	235.00
	$1,880
	$
	-
	$0
	$
	584.13
	$4,673

	26.51.13
	Utility Chase lighting Fixtures
	2
	EA
	$
	160.00
	$320
	$
	235.00
	$470
	$
	-
	$0
	$
	395.00
	$790

	26.05.90
	Receptacles GFCI
	15
	EA
	$
	64.19
	$963
	$
	70.08
	$1,051
	$
	-
	$0
	$
	134.27
	$2,014

	26.05.90
	Switches
	3
	EA
	$
	38.87
	$117
	$
	52.80
	$158
	$
	-
	$0
	$
	91.67
	$275

	23.05.19
	230V wiring to septic system
	1
	Allow
	$
	800.00
	$800
	$
	350.00
	$350
	$
	-
	$0
	$
	1,150.00
	$1,150

	26.05.80
	Wire Up Septic system
	1
	EA
	$
	45.00
	$45
	$
	220.00
	$220
	$
	-
	$0
	$
	265.00
	$265

	26.05.19
	Additional Building Wiring
	1
	Allow
	$
	500.00
	$500
	$
	350.00
	$350
	$
	-
	$0
	$
	850.00
	$850

	SUBTOTAL
	LIGHTING & BRANCH WIRING
	1000
	SF
	$
	5.54
	$5,538
	$
	4.48
	$4,480
	$
	-
	$0
	$
	10.02
	$10,017

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	

	Code
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost

	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	

	
	
	
	
	
	
	
	
	
	Cost
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	D5090
	OTHER ELECTRICAL SYSTEMS
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	23.83.33
	Baseboard Heaters for shoulder season
	10
	Ea
	$
	126.78
	$1,268
	$
	188.16
	$1,882
	$
	-
	$0
	$
	314.94
	$3,149

	23.83.33
	Wall thermostat
	3
	Ea
	$
	106.98
	$321
	$
	67.00
	$201
	$
	-
	$0
	$
	173.98
	$522

	26.05.19
	Wiring allowance
	1
	Allow
	$
	75.00
	$75
	$
	67.00
	$67
	$
	-
	$0
	$
	142.00
	$142

	SUBTOTAL
	OTHER ELECTRICAL SYSTEMS
	1000
	SF
	$
	1.66
	$1,664
	$
	2.15
	$2,150
	$
	-
	$0
	$
	3.81
	$3,813

	Summary Item: D50 Electrical
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	

	Code
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost

	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	

	
	
	
	
	
	
	
	
	
	Cost
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	D50
	Electrical
	1000
	SF
	$
	8.75
	$8,753
	$
	9.37
	$9,365
	$
	-
	$0
	$
	18.12
	$18,118

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 1-D50 Electrical
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1/24/2011 2:13 PM

United States Department of the Interior

National Park Service

Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

	Project:  Oso Comida Trailhead Improvements:
	
	
	
	
	
	
	
	
	
	
	Estimate By:
	YtB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park:  Bear Arbor NRA
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/12/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park Alpha:  BEAR
	
	
	
	
	
	
	
	
	
	
	Reviewed By:
	BBB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	PMIS:  XXXXXX
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/17/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Summary Item: F20
	Selective Building Demolition
	
	
	
	
	
	
	
	
	
	
	Total Cost:
	$6,315
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	F2010
	BUILDING ELEMENTS DEMOLITION
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	02.41.19
	
	Demo structures- haul to dump;
	1
	Day
	$
	-
	$0
	$
	1,650.00
	$1,650
	$
	3,250.00
	$3,250
	$
	4,900.00
	$4,900
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	SUBTOTAL
	BUILDING ELEMENTS DEMOLITION
	1000
	SF
	$
	-
	$0
	$
	1.65
	$1,650
	$
	3.25
	$3,250
	$
	4.90
	$4,900
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	F2020
	HAZARDOUS COMPONENTS ABATEMENT
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	02.81.20
	
	Pump & Flush Existing pit toilets
	1
	LS
	$
	-
	$0
	$
	165.00
	$165
	$
	375.00
	$375
	$
	540.00
	$540
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	31.23.23
	
	Import & Backfill pits
	50
	CY
	$
	9.25
	$463
	$
	3.50
	$175
	$
	4.75
	$238
	$
	17.50
	$875
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	SUBTOTAL
	ABATEMENT
	1000
	SF
	$
	0.46
	$463
	$
	0.34
	$340
	$
	0.61
	$613
	$
	1.42
	$1,415
	

	Summary Item: F20
	Selective Building Demolition
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	F20
	Selective Building Demolition
	1000
	SF
	$
	0.46
	$463
	$
	1.99
	$1,990
	$
	3.86
	$3,863
	$
	6.32
	$6,315
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 1-F20 Selective Demo.
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1/24/2011 2:13 PM

United States Department of the Interior

National Park Service

Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

	Project:  Oso Comida Trailhead Improvements:
	
	
	
	
	
	
	
	
	
	
	Estimate By:
	YtB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park:  Bear Arbor NRA
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/12/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park Alpha:  BEAR
	
	
	
	
	
	
	
	
	
	
	Reviewed By:
	BBB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	PMIS:  XXXXXX
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/17/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Summary Item: G10 Site Preparation
	
	
	
	
	
	
	
	
	
	
	Total Cost:
	$13,502
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	G1010
	SITE CLEARING
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	31.13.13
	
	Brush Mowing for Building Pad Area
	1
	Acre
	$
	-
	$0
	$
	452.64
	$453
	$
	265.32
	$265
	$
	717.96
	$718
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	31.13.13
	
	Selective Tree Removal
	3
	Ea
	$
	-
	$0
	$
	178.75
	$536
	$
	154.44
	$463
	$
	333.19
	$1,000
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	31.13.13
	
	Stump Removal
	3
	Ea
	$
	-
	$0
	$
	36.22
	$109
	$
	94.38
	$283
	$
	130.60
	$392
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	31.14.13
	
	Strip & Stockpile Topsoil
	1000
	CY
	$
	-
	$0
	$
	0.79
	$787
	$
	1.37
	$1,373
	$
	2.16
	$2,160
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	SUBTOTAL
	SITE CLEARING
	1000
	SF
	$
	-
	$0
	$
	1.88
	$1,885
	$
	2.38
	$2,385
	$
	4.27
	$4,269
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	G1030
	SITE EARTHWORK
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	31.23.23
	
	Imported fill for building Pad
	250
	CY
	$
	8.75
	$2,188
	$
	4.55
	$1,138
	$
	6.55
	$1,638
	$
	19.85
	$4,963
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	31.23.16
	
	Onsite Cut to fill
	500
	CY
	$
	-
	$0
	$
	1.25
	$625
	$
	3.55
	$1,775
	$
	4.80
	$2,400
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	31.22.16
	
	Fine Grade Building Pad
	2000
	SF
	$
	-
	$0
	$
	0.12
	$240
	$
	0.24
	$480
	$
	0.36
	$720
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	31.22.16
	
	Clean-up and Fine Grade around Building
	5000
	SF
	$
	-
	$0
	$
	0.07
	$350
	$
	0.10
	$500
	$
	0.17
	$850
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	31.23.23
	
	Backfill & Compact existing pits
	50
	CY
	$
	-
	$0
	$
	2.50
	$125
	$
	3.50
	$175
	$
	6.00
	$300
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	SUBTOTAL
	SITE EARTHWORK
	1000
	SF
	$
	2.19
	$2,188
	$
	2.48
	$2,478
	$
	4.57
	$4,568
	$
	9.23
	$9,233
	

	Summary Item: G10 Site Preparation
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	G10
	Site Preparation
	1000
	SF
	$
	2.19
	$2,188
	$
	4.36
	$4,362
	$
	6.95
	$6,952
	$
	13.50
	$13,502
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 1-G10 Site Preparation
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1/24/2011 2:13 PM

United States Department of the Interior

National Park Service

Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

	Project:  Oso Comida Trailhead Improvements:
	
	
	
	
	
	
	
	
	
	
	Estimate By:
	YtB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park:  Bear Arbor NRA
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/12/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park Alpha:  BEAR
	
	
	
	
	
	
	
	
	
	
	Reviewed By:
	BBB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	PMIS:  XXXXXX
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/17/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Summary Item: G20 Site Improvements
	
	
	
	
	
	
	
	
	
	
	Total Cost:
	$16,200
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	G2030
	PEDESTRIAN PAVING
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	32 06 10
	
	Concrete Flatwork at Building
	2000
	SF
	$
	4.45
	$8,900
	$
	3.65
	$7,300
	$
	-
	$0
	$
	8.10
	$16,200
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	SUBTOTAL
	PEDESTRIAN PAVING
	1000
	SF
	$
	8.90
	$8,900
	$
	7.30
	$7,300
	$
	-
	$0
	$
	16.20
	$16,200
	

	Summary Item: G20 Site Improvements
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	G20
	Site Improvements
	1000
	SF
	$
	8.90
	$8,900
	$
	7.30
	$7,300
	$
	-
	$0
	$
	16.20
	$16,200
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 1-G20  Site Improvements
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1/24/2011 2:13 PM

United States Department of the Interior

National Park Service

Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

	Project:  Oso Comida Trailhead Improvements:
	
	
	
	
	
	
	
	
	
	
	Estimate By:
	YtB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park:  Bear Arbor NRA
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/12/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park Alpha:  BEAR
	
	
	
	
	
	
	
	
	
	
	Reviewed By:
	BBB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	PMIS:  XXXXXX
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/17/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Summary Item: G30 Site Mechanical Utilities
	
	
	
	
	
	
	
	
	
	
	Total Cost:
	$163,337
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	G3010
	WATER SUPPLY
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	33.21.13
	
	Drill water well
	1200
	VLF
	
	
	$0
	$
	14.39
	$17,265
	$
	31.68
	$38,016
	$
	46.07
	$55,281
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	33.21.13
	
	Install 8" Casing
	1200
	VLF
	$
	22.50
	$27,000
	$
	2.50
	$3,000
	$
	0.75
	$900
	$
	25.75
	$30,900
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	33.21.13
	
	Install 2" Well pump
	1
	EA
	$
	641.89
	$642
	$
	150.00
	$150
	$
	100.00
	$100
	$
	891.89
	$892
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	33.21.13
	
	2" HDPE pump riser
	1200
	VLF
	$
	3.50
	$4,200
	$
	-
	$0
	$
	-
	$0
	$
	3.50
	$4,200
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	22.11.13
	
	2" Supply Line to building
	150
	LF
	$
	3.50
	$525
	$
	2.50
	$375
	$
	4.00
	$600
	$
	10.00
	$1,500
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	22.11.19
	
	Pressure equilization tank in Building
	1
	Ea
	$
	250.00
	$250
	$
	100.00
	$100
	$
	50.00
	$50
	$
	400.00
	$400
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	33.21.13
	
	Pump control system with alarm
	1
	Allow
	$
	250.00
	$250
	$
	100.00
	$100
	$
	50.00
	$50
	$
	400.00
	$400
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	SUBTOTAL
	WATER SUPPLY
	1000
	SF
	$
	32.87
	$32,867
	$
	20.99
	$20,990
	$
	39.72
	$39,716
	$
	93.57
	$93,572
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	G3020
	SANITARY SEWER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	33.36.13
	
	Install Septic King Tank & Treatment system
	1
	LS
	$
	46,000.00
	$46,000
	$
	4,500.00
	$4,500
	$
	2,500.00
	$2,500
	$
	53,000.00
	$53,000
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	33.36.13
	
	Excavate Leach Field
	90
	CY
	
	
	$0
	$
	11.20
	$1,008
	$
	3.80
	$342
	$
	15.00
	$1,350
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	33.36.13
	
	Install Leach Field Chamber System
	16
	EA
	$
	395.00
	$6,320
	$
	265.00
	$4,240
	$
	72.50
	$1,160
	$
	732.50
	$11,720
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	33.36.13
	
	Backfill with Drain Rock
	25
	Tons
	$
	23.50
	$588
	$
	19.50
	$488
	$
	8.50
	$213
	$
	51.50
	$1,288
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	33.36.13
	
	Common Backfill Leach Field Mound
	90
	CY
	$
	-
	$0
	$
	11.20
	$1,008
	$
	3.80
	$342
	$
	15.00
	$1,350
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	36.31.13
	
	Sewer outfall from building
	75
	LF
	$
	5.85
	$439
	$
	4.65
	$349
	$
	3.60
	$270
	$
	14.10
	$1,058
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	SUBTOTAL
	SANITARY SEWER
	1000
	SF
	$
	53.35
	$53,346
	$
	11.59
	$11,592
	$
	4.83
	$4,827
	$
	69.77
	$69,765
	

	Summary Item: G30 Site Mechanical Utilities
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	G30
	Site Mechanical Utilities
	1000
	SF
	$
	86.21
	$86,213
	$
	32.58
	$32,582
	
	44.5425
	$44,543
	$
	163.34
	$163,337
	


BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 1-G30  Site Mechanical
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1/24/2011 2:13 PM

United States Department of the Interior

National Park Service

Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

	Project:  Oso Comida Trailhead Improvements:
	
	
	
	
	
	
	
	
	
	
	Estimate By:
	YtB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park:  Bear Arbor NRA
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/12/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park Alpha:  BEAR
	
	
	
	
	
	
	
	
	
	
	Reviewed By:
	BBB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	PMIS:  XXXXXX
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/17/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Summary Item: G40 Site Electrical Utilities
	
	
	
	
	
	
	
	
	
	
	Total Cost:
	$5,000
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	G4010
	ELECTRICAL DISTRIBUTION
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	33.71.19
	
	Electrical Service Drop by utility company
	1
	LS
	$
	2,500.00
	$2,500
	$
	-
	$0
	$
	-
	$0
	$
	2,500.00
	$2,500
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	33.71.19
	
	Transformer & Main disconnect
	1
	EA
	$
	2,500.00
	$2,500
	$
	-
	$0
	$
	-
	$0
	$
	2,500.00
	$2,500
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	SUBTOTAL
	ELECTRICAL DISTRIBUTION
	1000
	SF
	$
	5.00
	$5,000
	$
	-
	$0
	$
	-
	$0
	$
	5.00
	$5,000
	

	Summary Item: G40 Site Electrical Utilities
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	G40
	Site Electrical Utilities
	1000
	SF
	$
	5.00
	$5,000
	$
	-
	$0
	$
	-
	$0
	$
	5.00
	$5,000
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 1-G40  Site Electrical
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1/24/2011 2:13 PM

United States Department of the Interior

National Park Service

Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

	Project:  Oso Comida Trailhead Improvements:
	
	
	
	
	
	
	
	
	
	
	Estimate By:
	YtB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park:  Bear Arbor NRA
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/12/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park Alpha:  BEAR
	
	
	
	
	
	
	
	
	
	
	Reviewed By:
	BBB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	PMIS:  XXXXXX
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/17/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Summary Item: XX
	General Conditions
	
	
	
	
	
	
	
	
	
	
	Total Cost:
	$151,710
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01 31
	
	Project Management & Coordination
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01.31.13
	
	Project Superintendent
	20
	Weeks
	$
	-
	$0
	$
	2,500.00
	$50,000
	$
	-
	$0
	$
	2,500.00
	$50,000
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01.31.13
	
	Project Manager - Half Time
	18
	Weeks
	$
	-
	$0
	$
	750.00
	$13,500
	$
	-
	$0
	$
	750.00
	$13,500
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01.31.13
	
	General Pupose Laborer - Part Time
	15
	Weeks
	$
	-
	$0
	$
	1,500.00
	$22,500
	$
	-
	$0
	$
	1,500.00
	$22,500
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01.31.13
	
	Builders Risk Insurance
	1
	LS
	$
	3,500.00
	$3,500
	$
	-
	$0
	$
	-
	$0
	$
	3,500.00
	$3,500
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01.31.13
	
	General Liabiity Insurance
	1
	LS
	$
	2,000.00
	$2,000
	$
	-
	$0
	$
	-
	$0
	$
	2,000.00
	$2,000
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01.31.13
	
	Payment & Performance Bond 1.5%
	1
	Unit
	$  15,000.00
	$15,000
	$
	-
	$0
	$
	-
	$0
	$  15,000.00
	$15,000
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01.31.xx
	Labor down time due to payroll interviews
	1
	LS
	$
	-
	$0
	$
	3,500.00
	$3,500
	$
	-
	$0
	$
	3,500.00
	$3,500
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01.31.xx
	Certified Payrol Costs
	0
	Unit
	$
	-
	$0
	$
	500.00
	$0
	$
	-
	$0
	$
	500.00
	$0
	

	SUBTOTAL
	Project Management & Coordination
	1000
	SF
	$
	20.50
	$20,500
	$
	89.50
	$89,500
	$
	-
	$0
	$
	110.00
	$110,000
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01 32
	
	Scheduling & Documentation
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01.32.13
	
	Prepare Initial Schedule
	1
	LS
	$
	-
	$0
	$
	3,000.00
	$3,000
	$
	-
	$0
	$
	3,000.00
	$3,000
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01.32.13
	
	Schedule Updates
	13
	EA
	$
	-
	$0
	$
	250.00
	$3,250
	$
	-
	$0
	$
	250.00
	$3,250
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01.32.13
	
	Schedule Printing & Reproduction
	1
	Allow
	$
	300.00
	$300
	$
	-
	$0
	$
	-
	$0
	$
	300.00
	$300
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01.50.00
	
	Prepare SWMPP
	1
	LS
	$
	50.00
	$50
	$
	1,500.00
	$1,500
	$
	-
	$0
	$
	1,550.00
	$1,550
	

	SUBTOTAL
	Scheduling & Documentation
	1000
	SF
	$
	0.35
	$350
	$
	7.75
	$7,750
	$
	-
	$0
	$
	8.10
	$8,100
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01 45
	
	Quality control
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01.45.23
	
	Concrete Testing
	5
	EA
	$
	150.00
	$750
	$
	-
	$0
	$
	-
	$0
	$
	150.00
	$750
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01.45.23
	
	Compaction Testing
	10
	EA
	$
	75.00
	$750
	$
	-
	$0
	$
	-
	$0
	$
	75.00
	$750
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01.45.23
	
	Other Testing
	1
	LS
	$
	500.00
	$500
	$
	-
	$0
	$
	-
	$0
	$
	500.00
	$500
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01.40.00
	
	Special Inspections
	1
	Allow
	
	
	$0
	$
	1,500.00
	$1,500
	$
	-
	$0
	$
	1,500.00
	$1,500
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	SUBTOTAL
	Quality control
	1000
	SF
	$
	2.00
	$2,000
	$
	1.50
	$1,500
	$
	-
	$0
	$
	3.50
	$3,500
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1/24/2011 2:13 PM

United States Department of the Interior

National Park Service

Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

	Project:  Oso Comida Trailhead Improvements:
	
	
	
	
	
	
	
	
	
	
	Estimate By:
	YtB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park:  Bear Arbor NRA
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/12/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park Alpha:  BEAR
	
	
	
	
	
	
	
	
	
	
	Reviewed By:
	BBB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	PMIS:  XXXXXX
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/17/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Summary Item: XX
	General Conditions
	
	
	
	
	
	
	
	
	
	
	Total Cost:
	$151,710
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01 51
	
	Temporary Utilites
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01.51.13
	
	Install Temporary Power
	1
	LS
	$
	500.00
	$500
	$
	-
	$0
	$
	-
	$0
	$
	500.00
	$500
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01.51.13
	
	Temporary Electricity
	7
	Month
	$
	150.00
	$1,050
	$
	-
	$0
	$
	-
	$0
	$
	150.00
	$1,050
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01.51.13
	
	Chemical Toilets
	12
	Ea-Mo.
	$
	175.00
	$2,100
	$
	-
	$0
	$
	-
	$0
	$
	175.00
	$2,100
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	SUBTOTAL
	Temporary Utilites
	1000
	SF
	$
	3.65
	$3,650
	$
	-
	$0
	$
	-
	$0
	$
	3.65
	$3,650
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01 52
	
	Construction Facilities
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01.52.13
	
	Office Trailer Set Up
	1
	LS
	$
	-
	$0
	$
	1,200.00
	$1,200
	$
	300.00
	$300
	$
	1,500.00
	$1,500
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01.52.13
	
	Trailer Rental
	7
	Month
	$
	-
	$0
	$
	-
	$0
	$
	380.00
	$2,660
	$
	380.00
	$2,660
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01.52.13
	
	Storage Bin Rental
	15
	Ea-Mo
	$
	-
	$0
	$
	-
	$0
	$
	75.00
	$1,125
	$
	75.00
	$1,125
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01.52.13
	
	Temporary Fence
	300
	LF
	$
	-
	$0
	$
	-
	$0
	$
	6.50
	$1,950
	$
	6.50
	$1,950
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01.52.13
	
	Gravel Surrface For Yard
	50
	Tons
	$
	18.00
	$900
	$
	5.00
	$250
	$
	7.50
	$375
	$
	30.50
	$1,525
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01.52.13
	
	Erosion control
	1
	LS
	$
	2,000.00
	$2,000
	$
	1,000.00
	$1,000
	$
	500.00
	$500
	$
	3,500.00
	$3,500
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01.54.16
	
	Sky Trac Fork Lift Rental
	6
	Months
	$
	-
	$0
	$
	-
	$0
	$
	700.00
	$4,200
	$
	700.00
	$4,200
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01.52.13
	
	Miscelaneous Facilties
	1
	Allow
	$
	2,500.00
	$2,500
	$
	-
	$0
	$
	-
	$0
	$
	2,500.00
	$2,500
	

	SUBTOTAL
	Construction Facilities
	1000
	SF
	$
	5.40
	$5,400
	$
	2.45
	$2,450
	$
	11.11
	$11,110
	$
	18.96
	$18,960
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1/24/2011 2:13 PM

United States Department of the Interior

National Park Service

Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

	Project:  Oso Comida Trailhead Improvements:
	
	
	
	
	
	
	
	
	
	
	Estimate By:
	YtB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park:  Bear Arbor NRA
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/12/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park Alpha:  BEAR
	
	
	
	
	
	
	
	
	
	
	Reviewed By:
	BBB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	PMIS:  XXXXXX
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/17/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Summary Item: XX
	General Conditions
	
	
	
	
	
	
	
	
	
	
	Total Cost:
	$151,710
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01 54 36
	
	Mobilizaton
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01.54.36
	
	Mobilization
	1
	Allw
	$
	-
	$0
	$
	-
	$0
	$
	7,500.00
	$7,500
	$
	7,500.00
	$7,500
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01.54.36
	
	Demobilization
	0
	Unit
	$
	-
	$0
	$
	-
	$0
	$
	5,000.00
	$0
	$
	5,000.00
	$0
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	SUBTOTAL
	Mobilizaton
	1000
	SF
	$
	-
	$0
	$
	-
	$0
	$
	7.50
	$7,500
	$
	7.50
	$7,500
	

	Summary Item: XX
	General Conditions
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	XX
	General Conditions
	1000
	SF
	$
	31.90
	$31,900
	$
	101.20
	$101,200
	$
	18.61
	$18,610
	$
	151.71
	$151,710
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United States Department of the Interior

National Park Service

Class A Construction Cost Estimate

BID ITEM COST SUMMARY

	
	Project:  Oso Comida Trailhead Improvements:
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Estimate By:
	
	YtB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Park:  Bear Arbor NRA
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	
	01/12/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park Alpha:  BEAR
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Reviewed By:
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	PMIS Number:  XXXXXX
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	Bid Item Number
	Asset / Project Element / Description
	
	Size/Count
	
	Units
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	BID ITEM 2
	
	New Parking Lot & Site Utilities
	
	1
	
	LS
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Item
	WBS
	Description
	
	Material
	
	Total Material
	Labor Cost/Unit
	Total Labor Cost
	
	Equipment
	Total Equipment
	
	Direct
	
	Total Direct
	NET Cost/Unit
	Total NET Costs
	

	No.
	
	
	
	Cost/Unit
	
	Cost
	
	
	
	Cost/Unit
	
	Cost
	
	Cost/Unit
	
	Costs
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	1
	G10
	Site Preparation
	$
	2,500.00
	$
	2,500
	$
	11,710.58
	$
	11,711
	$
	19,775.94
	$
	19,776
	$
	33,987
	$
	33,987
	$
	53,471.16
	$
	53,471
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	2
	G20
	Site Improvements
	$
	143,581.04
	$
	143,581
	$
	36,335.00
	$
	36,335
	$
	43,670.00
	$
	43,670
	$
	223,586
	$
	223,586
	$
	351,769.04
	$
	351,769
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	3
	G30
	Site Mechanical Utilities
	$
	12,153.36
	$
	12,153
	$
	14,232.07
	$
	14,232
	$
	4,240.55
	$
	4,241
	$
	30,626
	$
	30,626
	$
	48,184.01
	$
	48,184
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	4
	XX
	Bid Item 2 General Conditions
	$
	12,925.00
	$
	12,925
	$
	8,350.00
	$
	8,350
	$
	6,500.00
	$
	6,500
	$
	27,775
	$
	27,775
	$
	43,698.55
	$
	43,699
	

	
	
	Subtotal Direct Construction Costs
	$
	171,159.40
	$
	171,159
	$
	70,627.65
	$
	70,628
	$
	74,186.49
	$
	74,186
	$
	315,974
	
	$315,974
	$
	497,122.76
	
	$497,123
	

	
	Total Value of Government Furnished Property (GFP) Inc. in Direct Cost  .
	
	$0.00
	
	
	$
	-
	
	
	$
	-
	$
	-
	
	$0
	In most cases GFP is normally zero -
	

	
	
	Direct Cost Subtotal without GFP  .
	$
	171,159
	
	
	$
	70,628
	
	
	$
	74,186
	
	
	
	$315,974
	
	see footnote-
	

	
	
	Design Contingency
	
	2.00%
	
	
	
	
	
	
	
	
	
	
	
	
	
	$6,319
	
	
	
	
	

	
	
	Total Direct Construction Costs
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	$322,293
	
	
	
	
	

	
	
	Standard General Conditions
	
	0.00%
	Applied to Total Direct Construction Cost less GFP
	
	
	
	
	
	
	
	
	$0
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	Government General Conditions
	
	3.00%
	Applied to Total Direct Construction Cost less GFP
	
	
	
	
	
	
	
	
	$9,669
	
	
	
	
	

	
	
	Subtotal NET Construction Cost
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	$331,962
	
	
	
	
	

	
	
	Overhead
	
	8.50%
	
	
	
	
	
	
	
	
	
	
	
	
	
	$28,217
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	Profit
	
	10.00%
	
	
	
	
	
	
	
	
	
	
	
	
	
	$33,196
	
	
	
	
	

	
	
	Estimated NET Construction Cost
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	$393,375
	
	
	
	
	

	
	
	Contracting Method Adjustment
	
	15.00%
	
	
	
	
	
	
	
	
	
	
	
	
	
	$59,006
	
	
	
	
	

	
	
	Inflation Escalation
	
	32
	
	Months
	
	Annual Rate =
	
	3.60%
	
	
	
	
	
	
	
	$44,742
	
	
	
	
	

	
	Total Estimated NET Cost of Construction
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	$497,123
	
	
	
	
	



GFP costs only apply when the Government pre-purchases items, or provides other materials out of Government inventory, to be installed by contractor. Adjustments and Markup on GFP only include Inflation Escalation; No other adjustment factors or O&P markup have been applied.

BEAR Trailhead - 100% Draft Class A Cost Estimate
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Print Date: 1/24/2011, 2:13 PM

United States Department of the Interior

National Park Service

Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

	Project:  Oso Comida Trailhead Improvements:
	
	
	
	
	
	
	
	
	
	
	Estimate By:
	YtB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park:  Bear Arbor NRA
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/12/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park Alpha:  BEAR
	
	
	
	
	
	
	
	
	
	
	Reviewed By:
	BBB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	PMIS:  XXXXXX
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/17/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Summary Item: G10 Site Preparation
	
	
	
	
	
	
	
	
	
	
	Total Cost:
	$33,987
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	G1010
	SITE CLEARING
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	31.25.13
	
	Erosion Control
	1
	LS
	$
	2,500.00
	$2,500
	$
	1,450.00
	$1,450
	$
	1,250.00
	$1,250
	$
	5,200.00
	$5,200
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	31.13.13
	
	Clear & Grub Parking Area
	40000
	SF
	$
	-
	$0
	$
	0.12
	$4,800
	$
	0.19
	$7,600
	$
	0.31
	$12,400
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	31.13.13
	
	Selective Tree Removal
	7
	Ea
	$
	-
	$0
	$
	178.75
	$1,251
	$
	154.44
	$1,081
	$
	333.19
	$2,332
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	31.13.13
	
	Stump Removal
	7
	Ea
	$
	-
	$0
	$
	36.22
	$254
	$
	94.38
	$661
	$
	130.60
	$914
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	31.13.13
	
	Strip & Stockpile Topsoil
	1500
	CY
	$
	-
	$0
	$
	0.79
	$1,181
	$
	1.37
	$2,059
	$
	2.16
	$3,240
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	SUBTOTAL
	SITE CLEARING
	1
	LS
	$ 2,500.00
	$2,500
	$ 8,935.58
	$8,936
	$
	12,650.94
	$12,651
	$
	24,086.52
	$24,087
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	G1030
	SITE EARTHWORK
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	31.23.16
	
	Onsite Cut to Fill
	1500
	CY
	$
	-
	$0
	$
	1.25
	$1,875
	$
	3.55
	$5,325
	$
	4.80
	$7,200
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	31.23.13
	
	Scarify & Recompact Parking area
	30000
	SF
	$
	-
	$0
	$
	0.03
	$900
	$
	0.06
	$1,800
	$
	0.09
	$2,700
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	SUBTOTAL
	SITE EARTHWORK
	1
	LS
	$
	-
	$0
	$ 2,775.00
	$2,775
	$ 7,125.00
	$7,125
	$ 9,900.00
	$9,900
	

	Summary Item: G10 Site Preparation
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	G10
	Site Preparation
	1
	LS
	$ 2,500.00
	$2,500
	$ 11,710.58
	$11,711
	$ 19,775.94
	$19,776
	$ 33,986.52
	$33,987
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 2-G10 Site Preparation
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1/24/2011 2:13 PM

United States Department of the Interior

National Park Service

Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

	Project:  Oso Comida Trailhead Improvements:
	
	
	
	
	
	
	
	
	
	
	
	Estimate By:
	YtB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park:  Bear Arbor NRA
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/12/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park Alpha:  BEAR
	
	
	
	
	
	
	
	
	
	
	
	Reviewed By:
	BBB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	PMIS:  XXXXXX
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/17/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Summary Item: G20 Site Improvements
	
	
	
	
	
	
	
	
	
	
	
	Total Cost:
	$223,586
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	G2020
	PARKING LOTS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	31.21.16
	
	Subgrade Prep Parking Lot
	4500
	SY
	$
	-
	$0
	$
	0.07
	$315
	$
	0.75
	$3,375
	$
	0.82
	$3,690
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	32.11.23
	
	Furnish & Install 6" Roadbase
	4500
	SY
	$
	6.79
	$30,543
	$
	1.25
	$5,625
	$
	3.15
	$14,175
	$
	11.19
	$50,343
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	32.12.16
	
	Furnish & Install 3" Asphalt Paving
	4500
	SY
	$
	11.85
	$53,325
	$
	1.28
	$5,760
	$
	3.15
	$14,175
	$
	16.28
	$73,260
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	32.17.23
	
	Striping
	40
	Spaces
	$
	14.11
	$564
	$
	27.00
	$1,080
	$
	8.00
	$320
	$
	49.11
	$1,964
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	32.17.23
	
	Accessible spaces
	7
	EA
	$
	92.00
	$644
	$
	145.00
	$1,015
	$
	35.00
	$245
	$
	272.00
	$1,904
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	10.14.53
	
	Sign Allowance
	1
	Allow
	$
	2,500.00
	$2,500
	$
	500.00
	$500
	$
	-
	$0
	$
	3,000.00
	$3,000
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	32.16.13
	
	Curb & Gutter
	1000
	LF
	$
	12.83
	$12,825
	$
	4.50
	$4,500
	$
	8.00
	$8,000
	$
	25.33
	$25,325
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	32.17.23
	
	Striping - RV Spaces
	10
	EA
	$
	98.00
	$980
	$
	47.00
	$470
	$
	18.00
	$180
	$
	163.00
	$1,630
	

	SUBTOTAL
	PARKING LOTS
	1
	LS
	$
	101,381.04
	$101,381
	$
	19,265.00
	$19,265
	$
	40,470.00
	$40,470
	$
	161,116.04
	$161,116
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	G2030
	PEDESTRIAN PAVING
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	03.30.53
	
	Pedestrian Sidewalks at parking lot
	3500
	SF
	$
	5.20
	$18,200
	$
	3.12
	$10,920
	$
	-
	$0
	$
	8.32
	$29,120
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	SUBTOTAL
	PEDESTRIAN PAVING
	1
	LS
	$
	18,200.00
	$18,200
	$
	10,920.00
	$10,920
	$
	-
	$0
	$
	29,120.00
	$29,120
	


BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 2-G20  Site Improvement
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1/24/2011 2:13 PM

United States Department of the Interior

National Park Service

Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

	Project:  Oso Comida Trailhead Improvements:
	Estimate By:
	YtB

	
	
	
	

	Park:  Bear Arbor NRA
	Date:
	01/12/11

	
	
	
	

	Park Alpha:  BEAR
	Reviewed By:
	BBB

	
	
	
	

	PMIS:  XXXXXX
	Date:
	01/17/11

	
	
	
	

	Summary Item: G20 Site Improvements
	Total Cost:
	$223,586


	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	
	Cost/Unit
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	G2050
	LANDSCAPING
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	32.90.00
	Parking lot landscape allowance
	1
	LS
	$
	17,500.00
	$17,500
	$
	4,250.00
	$4,250
	$
	2,500.00
	$2,500
	$
	24,250.00
	$24,250

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	32.93.43
	Install Selective Trees
	20
	EA
	$
	325.00
	$6,500
	$
	95.00
	$1,900
	$
	35.00
	$700
	$
	455.00
	$9,100

	SUBTOTAL
	LANDSCAPING
	1
	LS
	$
	24,000.00
	$24,000
	$
	6,150.00
	$6,150
	$
	3,200.00
	$3,200
	$
	33,350.00
	$33,350


Summary Item: G20 Site Improvements

	Uniformat II WBS
	
	
	
	MATERIAL
	LABOR
	EQUIPMENT
	TOTALS

	
	Description
	Quantity
	Unit
	Material
	Total Material
	Labor
	Total Labor
	Equipment
	Total
	Total
	

	Code
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	Equipment
	
	Total Cost

	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	

	
	
	
	
	
	
	
	
	
	Cost
	
	

	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	

	G20
	Site Improvements
	1
	LS
	$  143,581.04
	$143,581
	$ 36,335.00
	$36,335
	$ 43,670.00
	$43,670
	$  223,586.04
	$223,586

	
	
	
	
	
	
	
	
	
	
	
	


BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 2-G20  Site Improvement
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1/24/2011 2:13 PM

United States Department of the Interior

National Park Service

Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

	Project:  Oso Comida Trailhead Improvements:
	
	
	
	
	
	
	
	
	
	
	Estimate By:
	YtB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park:  Bear Arbor NRA
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/12/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park Alpha:  BEAR
	
	
	
	
	
	
	
	
	
	
	Reviewed By:
	BBB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	PMIS:  XXXXXX
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/17/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Summary Item: G30 Site Mechanical Utilities
	
	
	
	
	
	
	
	
	
	
	Total Cost:
	$30,626
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	G3030
	STORM SEWER
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	33.41.13
	
	18" Reinforced concrete Pipe
	300
	LF
	$
	26.03
	$7,809
	$
	24.29
	$7,286
	$
	3.50
	$1,050
	$
	53.82
	$16,145
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	33.41.13
	
	18" Flared End Section
	3
	EA
	$
	86.95
	$261
	$
	11.89
	$36
	$
	6.85
	$21
	$
	105.69
	$317
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	33.41.13
	
	Water Quality Detention Pond
	1
	Allow
	$
	1,500.00
	$1,500
	$
	3,500.00
	$3,500
	$
	3,000.00
	$3,000
	$
	8,000.00
	$8,000
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	33 44 13
	
	Storm Drain inlets
	2
	EA
	$
	1,292.00
	$2,584
	$
	1,705.00
	$3,410
	$
	85.00
	$170
	$
	3,082.00
	$6,164
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	SUBTOTAL
	STORM SEWER
	1
	LS
	$
	12,153.36
	$12,153
	$
	14,232.07
	$14,232
	$
	4,240.55
	$4,241
	$
	30,625.98
	$30,626
	

	Summary Item: G30 Site Mechanical Utilities
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	G30
	Site Mechanical Utilities
	1
	LS
	$ 12,153.36
	$12,153
	$ 14,232.07
	$14,232
	
	4240.55
	$4,241
	$ 30,625.98
	$30,626
	


BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 2-G30  Site Mechanical
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1/24/2011 2:13 PM

United States Department of the Interior

National Park Service

Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

	Project:  Oso Comida Trailhead Improvements:
	
	
	
	
	
	
	
	
	
	
	Estimate By:
	YtB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park:  Bear Arbor NRA
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/12/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park Alpha:  BEAR
	
	
	
	
	
	
	
	
	
	
	Reviewed By:
	BBB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	PMIS:  XXXXXX
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/17/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Summary Item: XX
	Bid Item 2 General Conditions
	
	
	
	
	
	
	
	
	
	
	Total Cost:
	$27,775
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01 31
	
	Project Management & Coordination
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01.31.13
	
	Project Superintendent
	2
	Weeks
	$
	-
	$0
	$
	2,500.00
	$5,000
	$
	-
	$0
	$
	2,500.00
	$5,000
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01.31.13
	
	Project Manager - Half Time
	1
	Weeks
	$
	-
	$0
	$
	750.00
	$750
	$
	-
	$0
	$
	750.00
	$750
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01.31.13
	
	General Pupose Laborer - Part Time
	1
	Weeks
	$
	-
	$0
	$
	1,500.00
	$1,500
	$
	-
	$0
	$
	1,500.00
	$1,500
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01.31.13
	
	Builders Risk Insurance
	1
	LS
	$
	500.00
	$500
	$
	-
	$0
	$
	-
	$0
	$
	500.00
	$500
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01.31.13
	
	General Liabiity Insurance
	1
	LS
	$
	250.00
	$250
	$
	-
	$0
	$
	-
	$0
	$
	250.00
	$250
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01.31.13
	
	Payment & Performance Bond 1.5%
	1
	Unit
	$
	7,500.00
	$7,500
	$
	-
	$0
	$
	-
	$0
	$
	7,500.00
	$7,500
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01.31.xx
	Labor down time due to payroll interviews
	1
	LS
	$
	-
	$0
	$
	500.00
	$500
	$
	-
	$0
	$
	500.00
	$500
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01.31.xx
	Certified Payroll Costs
	0
	Unit
	$
	-
	$0
	$
	150.00
	$0
	$
	-
	$0
	$
	150.00
	$0
	

	SUBTOTAL
	Project Management & Coordination
	1000
	SF
	$
	8.25
	$8,250
	$
	7.75
	$7,750
	$
	-
	$0
	$
	16.00
	$16,000
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01 45
	
	Quality control
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	1.45.23
	
	Concrete Testing
	12
	EA
	$
	150.00
	$1,800
	$
	-
	$0
	$
	-
	$0
	$
	150.00
	$1,800
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01.45.23
	
	Compaction Testing
	25
	EA
	$
	75.00
	$1,875
	$
	-
	$0
	$
	-
	$0
	$
	75.00
	$1,875
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01.45.23
	
	Other Testing
	1
	LS
	$
	1,000.00
	$1,000
	$
	-
	$0
	$
	-
	$0
	$
	1,000.00
	$1,000
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01.45.23
	
	Special Inspections
	1
	Allow
	
	
	$0
	$
	600.00
	$600
	$
	-
	$0
	$
	600.00
	$600
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	SUBTOTAL
	Quality control
	1
	LS
	$ 4,675.00
	$4,675
	$
	600.00
	$600
	$
	-
	$0
	$ 5,275.00
	$5,275
	


BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 2 General Conditions
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United States Department of the Interior

National Park Service

Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

	Project:  Oso Comida Trailhead Improvements:
	
	
	
	
	
	
	
	
	
	
	Estimate By:
	YtB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park:  Bear Arbor NRA
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/12/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park Alpha:  BEAR
	
	
	
	
	
	
	
	
	
	
	Reviewed By:
	BBB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	PMIS:  XXXXXX
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/17/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Summary Item: XX
	Bid Item 2 General Conditions
	
	
	
	
	
	
	
	
	
	
	Total Cost:
	$27,775
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01 54
	
	Mobilizaton
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01.54.36
	
	Mobilization
	1
	Allow
	$
	-
	$0
	$
	-
	$0
	$
	6,500.00
	$6,500
	$
	6,500.00
	$6,500
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01.54.36
	
	Demobilization
	0
	Unit
	$
	-
	$0
	$
	-
	$0
	$
	4,000.00
	$0
	$
	4,000.00
	$0
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	SUBTOTAL
	Mobilizaton
	1
	LS
	$
	-
	$0
	$
	-
	$0
	$ 6,500.00
	$6,500
	$ 6,500.00
	$6,500
	

	Summary Item: XX  Bid Item 2 General Conditions
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	XX
	Bid Item 2 General Conditions
	1
	LS
	$ 12,925.00
	$12,925
	$ 8,350.00
	$8,350
	$ 6,500.00
	$6,500
	$ 27,775.00
	$27,775
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 2 General Conditions
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1/24/2011 2:13 PM

United States Department of the Interior

National Park Service

Class A Construction Cost Estimate

BID ITEM COST SUMMARY

	
	Project:  Oso Comida Trailhead Improvements:
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Estimate By:
	
	YtB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Park:  Bear Arbor NRA
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	
	01/12/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park Alpha:  BEAR
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Reviewed By:
	
	BBB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	PMIS Number:  XXXXXX
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	
	01/17/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	Bid Item Number
	Asset / Project Element / Description
	
	Size/Count
	
	Units
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	BID ITEM 3
	Picnic Area & Trailhead Improvement
	
	1
	
	LS
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Item
	WBS
	Description
	
	Material
	
	Total Material
	Labor Cost/Unit
	Total Labor Cost
	
	Equipment
	Total Equipment
	
	Direct
	
	Total Direct
	NET Cost/Unit
	Total NET Costs
	

	No.
	
	
	
	Cost/Unit
	
	Cost
	
	
	
	Cost/Unit
	
	Cost
	
	Cost/Unit
	
	Costs
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	1
	G10
	Site Preparation
	$
	-
	$
	-
	$
	11,860.00
	$
	11,860
	$
	4,845.00
	$
	4,845
	$
	16,705
	$
	16,705
	$
	26,282.06
	$
	26,282
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	2
	G20
	Site Improvements
	$
	59,447.50
	$
	59,448
	$
	25,960.00
	$
	25,960
	$
	12,269.50
	$
	12,270
	$
	97,677
	$
	97,677
	$
	153,675.72
	$
	153,676
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	3
	G30
	Site Mechanical Utilities
	$
	2,124.73
	$
	2,125
	$
	2,274.65
	$
	2,275
	$
	330.37
	$
	330
	$
	4,730
	$
	4,730
	$
	7,441.34
	$
	7,441
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	6
	XX
	Bid Item 3 General Conditions
	$
	5,775.00
	$
	5,775
	$
	7,550.00
	$
	7,550
	$
	2,500.00
	$
	2,500
	$
	15,825
	$
	15,825
	$
	24,897.55
	$
	24,898
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	7
	XX
	
	$
	-
	$
	-
	$
	-
	$
	-
	$
	-
	$
	-
	$
	-
	$
	-
	$
	-
	$
	-
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	8
	XX
	
	$
	-
	$
	-
	$
	-
	$
	-
	$
	-
	$
	-
	$
	-
	$
	-
	$
	-
	$
	-
	

	
	
	Subtotal Direct Construction Costs
	$
	67,347.23
	$
	67,347
	$
	47,644.65
	$
	47,645
	$
	19,944.87
	$
	19,945
	$
	134,937
	
	$134,937
	$
	212,296.67
	
	$212,297
	

	
	Total Value of Government Furnished Property (GFP) Inc. in Direct Cost  .
	
	$0.00
	
	
	$
	-
	
	
	$
	-
	$
	-
	
	$0
	In most cases GFP is normally zero -
	

	
	
	Direct Cost Subtotal without GFP  .
	$
	67,347
	
	
	$
	47,644.65
	
	
	$
	19,944.87
	
	
	
	$134,937
	
	see footnote-
	

	
	
	Design Contingency
	
	2.00%
	
	
	
	
	
	
	
	
	
	
	
	
	
	$2,699
	
	
	
	
	

	
	
	Total Direct Construction Costs
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	$137,635
	
	
	
	
	

	
	
	Standard General Conditions
	
	0.00%
	Applied to Total Direct Construction Cost less GFP
	
	
	
	
	
	
	
	
	$0
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	Government General Conditions
	
	3.00%
	Applied to Total Direct Construction Cost less GFP
	
	
	
	
	
	
	
	
	$4,129
	
	
	
	
	

	
	
	Subtotal NET Construction Cost
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	$141,765
	
	
	
	
	

	
	
	Overhead
	
	8.50%
	
	
	
	
	
	
	
	
	
	
	
	
	
	$12,050
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	Profit
	
	10.00%
	
	
	
	
	
	
	
	
	
	
	
	
	
	$14,176
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	Estimated NET Construction Cost
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	$167,991
	
	
	
	
	

	
	
	Contracting Method Adjustment
	
	15.00%
	
	
	
	
	
	
	
	
	
	
	
	
	
	$25,199
	
	
	
	
	

	
	
	Inflation Escalation
	
	32
	
	Months
	
	Annual Rate =
	
	3.60%
	
	
	
	
	
	
	
	$19,107
	
	
	
	
	

	
	Total Estimated NET Cost of Construction
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	$212,297
	
	
	
	
	



GFP costs only apply when the Government pre-purchases items, or provides other materials out of Government inventory, to be installed by contractor. Adjustments and Markup on GFP only include Inflation Escalation; No other adjustment factors or O&P markup have been applied.

BEAR Trailhead - 100% Draft Class A Cost Estimate

Bid Item 3 Summary
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Print Date: 1/24/2011, 2:13 PM

United States Department of the Interior

National Park Service

Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

	Project:  Oso Comida Trailhead Improvements:
	
	
	
	
	
	
	
	
	
	
	Estimate By:
	YtB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park:  Bear Arbor NRA
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/12/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park Alpha:  BEAR
	
	
	
	
	
	
	
	
	
	
	Reviewed By:
	BBB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	PMIS:  XXXXXX
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/17/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Summary Item: G10 Site Preparation
	
	
	
	
	
	
	
	
	
	
	Total Cost:
	$16,705
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	G1010
	SITE CLEARING
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	31.11.10
	
	Misc. Site Clearing
	1
	LS
	$
	-
	$0
	$
	2,200.00
	$2,200
	$
	1,650.00
	$1,650
	$
	3,850.00
	$3,850
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	31.13.13
	
	Hand Clear New Trail Alignment
	500
	LF
	$
	-
	$0
	$
	6.20
	$3,100
	$
	1.25
	$625
	$
	7.45
	$3,725
	

	SUBTOTAL
	SITE CLEARING
	1
	LS
	$
	-
	$0
	$ 5,300.00
	$5,300
	$ 2,275.00
	$2,275
	$
	7,575.00
	$7,575
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	G1020
	SITE DEMOLITION & RELOCATIONS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	02.41.13
	
	Misc. Site Demolition
	1
	LS
	$
	-
	$0
	$
	1,270.00
	$1,270
	$
	485.00
	$485
	$
	1,755.00
	$1,755
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	02.41.13
	
	Remove Existing Picnic Tables & Grills
	1
	LS
	$
	-
	$0
	$
	2,350.00
	$2,350
	$
	500.00
	$500
	$
	2,850.00
	$2,850
	

	SUBTOTAL
	SITE DEMOLITION & RELOCATIONS
	1
	LS
	$
	-
	$0
	$ 3,620.00
	$3,620
	$
	985.00
	$985
	$ 4,605.00
	$4,605
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	G1030
	SITE EARTHWORK
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	31.22.16
	
	Fine Grade & Compact Picnic subgrades
	3500
	SF
	$
	-
	$0
	$
	0.15
	$525
	$
	0.20
	$700
	$
	0.35
	$1,225
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	31.22.16
	
	Hand Grade Trail
	3000
	SF
	$
	-
	$0
	$
	0.58
	$1,740
	$
	0.05
	$150
	$
	0.63
	$1,890
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	31.23.23
	
	Scarify & recompact existing dirt parking lot
	10000
	SF
	$
	-
	$0
	$
	0.03
	$300
	$
	0.06
	$600
	$
	0.09
	$900
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	31.23.23
	
	Scarify Existing Trail 500' x 3'
	1500
	SF
	$
	-
	$0
	$
	0.25
	$375
	$
	0.09
	$135
	$
	0.34
	$510
	

	SUBTOTAL
	SITE EARTHWORK
	1
	LS
	$
	-
	$0
	$ 2,940.00
	$2,940
	$ 1,585.00
	$1,585
	$ 4,525.00
	$4,525
	

	Summary Item: G10 Site Preparation
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	G10
	Site Preparation
	1
	LS
	$
	-
	$0
	$ 11,860.00
	$11,860
	$ 4,845.00
	$4,845
	$ 16,705.00
	$16,705
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 3-G10 Site Preparation
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1/24/2011 2:13 PM

United States Department of the Interior

National Park Service

Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

	Project:  Oso Comida Trailhead Improvements:
	
	
	
	
	
	
	
	
	
	
	Estimate By:
	YtB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park:  Bear Arbor NRA
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/12/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park Alpha:  BEAR
	
	
	
	
	
	
	
	
	
	
	Reviewed By:
	BBB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	PMIS:  XXXXXX
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/17/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Summary Item: G20 Site Improvements
	
	
	
	
	
	
	
	
	
	
	Total Cost:
	$97,677
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	G2030
	PEDESTRIAN PAVING
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	32.06.10
	
	Furnish & Install Decomposed Granite DG
	170
	Tons
	$
	76.75
	$13,048
	$
	11.50
	$1,955
	$
	8.35
	$1,420
	$
	96.60
	$16,422
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	Mix, spread, finegrade & compact  organic
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	31.32.13
	
	binder
	6500
	SF
	$
	1.30
	$8,450
	$
	0.72
	$4,680
	$
	0.15
	$975
	$
	2.17
	$14,105
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	03.30.53
	
	Pedestrian Sidewalks-Trial Connection
	1500
	SF
	$
	5.13
	$7,695
	$
	3.10
	$4,650
	$
	0.25
	$375
	$
	8.48
	$12,720
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	SUBTOTAL
	PEDESTRIAN PAVING
	1
	LS
	$
	29,192.50
	$29,193
	$
	11,285.00
	$11,285
	$ 2,769.50
	$2,770
	$
	43,247.00
	$43,247
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	G2040
	SITE DEVELOPMENT
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	32.31.29
	
	Install new seat resistant single rail fence
	500
	LF
	$
	32.00
	$16,000
	$
	5.50
	$2,750
	$
	2.00
	$1,000
	$
	39.50
	$19,750
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	SUBTOTAL
	SITE DEVELOPMENT
	1
	LS
	$
	16,000.00
	$16,000
	$ 2,750.00
	$2,750
	$ 1,000.00
	$1,000
	$
	19,750.00
	$19,750
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	G2050
	LANDSCAPING
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	32.90.00
	
	Picnic Area landscape repairs & improvements
	1
	LS
	$
	500.00
	$500
	$
	1,800.00
	$1,800
	$
	600.00
	$600
	$
	2,900.00
	$2,900
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	32.90.00
	
	Trail landscape repairs & improvements
	1
	LS
	$
	500.00
	$500
	$
	1,600.00
	$1,600
	$
	750.00
	$750
	$
	2,850.00
	$2,850
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	32.91.13
	
	Soil amenders
	11500
	SF
	$
	0.13
	$1,495
	$
	0.05
	$575
	$
	0.10
	$1,150
	$
	0.28
	$3,220
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	32.32.60
	
	Place Barrier Rocks
	1
	Allow
	$
	-
	$0
	$
	500.00
	$500
	$
	2,000.00
	$2,000
	$
	2,500.00
	$2,500
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	32.93.33
	
	Install native shrubs
	150
	EA
	$
	36.50
	$5,475
	$
	12.00
	$1,800
	$
	5.00
	$750
	$
	53.50
	$8,025
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	SUBTOTAL
	LANDSCAPING
	1
	LS
	$ 7,970.00
	$7,970
	$ 6,275.00
	$6,275
	$ 5,250.00
	$5,250
	$
	19,495.00
	$19,495
	


BEAR Trailhead - 100% Draft Class A Cost Estimate, Item -G20  Site Improvement
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1/24/2011 2:13 PM

United States Department of the Interior

National Park Service

Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

	Project:  Oso Comida Trailhead Improvements:
	
	
	
	
	
	
	
	
	
	
	Estimate By:
	YtB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park:  Bear Arbor NRA
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/12/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park Alpha:  BEAR
	
	
	
	
	
	
	
	
	
	
	Reviewed By:
	BBB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	PMIS:  XXXXXX
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/17/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Summary Item: G20 Site Improvements
	
	
	
	
	
	
	
	
	
	
	Total Cost:
	$97,677
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	G2060
	SITE FURNISHINGS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	12.93.43
	
	Misc Site Furnishings
	1
	Allow
	$
	1,685.00
	$1,685
	$
	1,150.00
	$1,150
	$
	250.00
	$250
	$
	3,085.00
	$3,085
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	12.93.43
	
	Reinstall Site Furninshings at Picnic area
	1
	LS
	$
	4,600.00
	$4,600
	$
	4,500.00
	$4,500
	$
	3,000.00
	$3,000
	$
	12,100.00
	$12,100
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	SUBTOTAL
	SITE FURNISHINGS
	1
	LS
	$ 6,285.00
	$6,285
	$ 5,650.00
	$5,650
	$ 3,250.00
	$3,250
	$
	15,185.00
	$15,185
	

	Summary Item: G20 Site Improvements
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	G20
	Site Improvements
	1
	LS
	$ 59,447.50
	$59,448
	$ 25,960.00
	$25,960
	$ 12,269.50
	$12,270
	$ 97,677.00
	$97,677
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


BEAR Trailhead - 100% Draft Class A Cost Estimate, Item -G20  Site Improvement
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United States Department of the Interior
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Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

	Project:
	Oso Comida Trailhead Improvements:
	Estimate By:
	YtB

	Park:
	Bear Arbor NRA
	Date:
	01/12/11

	Park Alpha:
	BEAR
	Reviewed By:
	

	PMIS:
	XXXXXX
	Date:
	


	Summary Item: G30 Site Mechanical Utilities
	
	
	
	
	
	
	
	
	
	
	Total Cost:
	$4,730

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS

	Uniformat II WBS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost

	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	

	
	
	
	
	
	
	
	
	
	Cost
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	G3030
	STORM SEWER
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	33 41 13
	12 CMP" Trail Crossing Culverts
	60
	LF
	$
	17.35
	$1,041
	$
	15.77
	$946
	$
	2.13
	$128
	$
	35.25
	$2,115

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	33 41 13
	12" Flared End  Sections
	12
	EA
	$
	77.80
	$934
	$
	85.69
	$1,028
	$
	12.74
	$153
	$
	176.23
	$2,115

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Misc Drainage Improvemments
	1
	LS
	$
	150.00
	$150
	$
	300.00
	$300
	$
	50.00
	$50
	$
	500.00
	$500

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0

	SUBTOTAL
	STORM SEWER
	1
	LS
	$ 2,124.73
	$2,125
	$ 2,274.65
	$2,275
	$
	330.37
	$330
	$ 4,729.75
	$4,730

	Summary Item: G30 Site Mechanical Utilities
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost

	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	

	
	
	
	
	
	
	
	
	
	Cost
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	G30
	Site Mechanical Utilities
	1
	LS
	$ 2,124.73
	$2,125
	$ 2,274.65
	$2,275
	
	330.368
	$330
	$ 4,729.75
	$4,730


BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 3-G30  Site Mechanical
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United States Department of the Interior
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Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

	Project:  Oso Comida Trailhead Improvements:
	
	
	
	
	
	
	
	
	
	
	Estimate By:
	YtB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park:  Bear Arbor NRA
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/12/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park Alpha:  BEAR
	
	
	
	
	
	
	
	
	
	
	Reviewed By:
	BBB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	PMIS:  XXXXXX
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/17/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Summary Item: XX
	Bid Item 3 General Conditions
	
	
	
	
	
	
	
	
	
	
	Total Cost:
	$15,825
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01 31
	
	Project Management & Coordination
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	31.23.15
	
	Project Superintendent
	2
	Weeks
	$
	-
	$0
	$
	2,500.00
	$5,000
	$
	-
	$0
	$
	2,500.00
	$5,000
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	03.15.05
	
	Project Manager - Half Time
	1
	Weeks
	$
	-
	$0
	$
	750.00
	$750
	$
	-
	$0
	$
	750.00
	$750
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	03.11.13
	
	General Pupose Laborer - Part Time
	1
	Weeks
	$
	-
	$0
	$
	1,500.00
	$1,500
	$
	-
	$0
	$
	1,500.00
	$1,500
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	03.21.10
	
	Builders Risk Insurance
	1
	LS
	$
	200.00
	$200
	$
	-
	$0
	$
	-
	$0
	$
	200.00
	$200
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	03.30.53
	
	General Liabiity Insurance
	1
	LS
	$
	125.00
	$125
	$
	-
	$0
	$
	-
	$0
	$
	125.00
	$125
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	03.11.13
	
	Payment & Performance Bond 1.5%
	1
	Unit
	$
	3,000.00
	$3,000
	$
	-
	$0
	$
	-
	$0
	$
	3,000.00
	$3,000
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	03.35.29
	
	Labor down time due to payroll interviews
	1
	LS
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	07.27.13
	
	Certified Payroll Costs
	0
	Unit
	$
	-
	$0
	$
	25.00
	$0
	$
	-
	$0
	$
	25.00
	$0
	

	SUBTOTAL
	Project Management & Coordination
	1000
	SF
	$
	3.33
	$3,325
	$
	7.25
	$7,250
	$
	-
	$0
	$
	10.58
	$10,575
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01 45
	
	Quality control
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01 45 23
	
	Concrete Testing
	8
	EA
	$
	150.00
	$1,200
	$
	-
	$0
	$
	-
	$0
	$
	150.00
	$1,200
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01 45 23
	
	Compaction Testing
	10
	EA
	$
	75.00
	$750
	$
	-
	$0
	$
	-
	$0
	$
	75.00
	$750
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01 45 23
	
	Other Testing
	1
	LS
	$
	500.00
	$500
	$
	-
	$0
	$
	-
	$0
	$
	500.00
	$500
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01 40 00
	
	Special Inspections
	1
	Allow
	
	
	$0
	$
	300.00
	$300
	$
	-
	$0
	$
	300.00
	$300
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	MF-2004 Code
	Description
	0
	Unit
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	MF-2004 Code
	Description
	0
	Unit
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	MF-2004 Code
	Description
	0
	Unit
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	MF-2004 Code
	Description
	0
	Unit
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	SUBTOTAL
	Quality control
	1
	LS
	$ 2,450.00
	$2,450
	$
	300.00
	$300
	$
	-
	$0
	$ 2,750.00
	$2,750
	


BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 3-General Conditions
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United States Department of the Interior

National Park Service

Class A Construction Cost Estimate

LINE ITEM COST SUMMARY

	Project:  Oso Comida Trailhead Improvements:
	
	
	
	
	
	
	
	
	
	
	Estimate By:
	YtB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park:  Bear Arbor NRA
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/12/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Park Alpha:  BEAR
	
	
	
	
	
	
	
	
	
	
	Reviewed By:
	BBB
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	PMIS:  XXXXXX
	
	
	
	
	
	
	
	
	
	
	
	
	Date:
	01/17/11
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Summary Item: XX
	Bid Item 3 General Conditions
	
	
	
	
	
	
	
	
	
	
	Total Cost:
	$15,825
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01 54 36
	
	Mobilizaton
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	01 54 36.5
	
	Mobilization
	1
	Allow
	$
	-
	$0
	$
	-
	$0
	$
	2,500.00
	$2,500
	$
	2,500.00
	$2,500
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	Demobilization
	0
	Unit
	$
	-
	$0
	$
	-
	$0
	$
	1,500.00
	$0
	$
	1,500.00
	$0
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	$
	-
	$0
	

	SUBTOTAL
	Mobilizaton
	1
	LS
	$
	-
	$0
	$
	-
	$0
	$ 2,500.00
	$2,500
	$ 2,500.00
	$2,500
	

	Summary Item: XX  Bid Item 3 General Conditions
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Uniformat II WBS
	
	
	
	
	MATERIAL
	
	LABOR
	
	EQUIPMENT
	
	TOTALS
	

	
	Description
	Quantity
	Unit
	
	Material
	Total Material
	
	Labor
	Total Labor
	Equipment
	Total
	
	Total
	
	

	Code
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Equipment
	
	
	Total Cost
	

	
	
	
	
	
	Cost/Unit
	Cost
	Cost/Unit
	Cost
	Cost/Unit
	
	Cost/Unit
	
	

	
	
	
	
	
	
	
	
	
	
	Cost
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	XX
	Bid Item 3 General Conditions
	1
	LS
	$ 5,775.00
	$5,775
	$ 7,550.00
	$7,550
	$ 2,500.00
	$2,500
	$ 15,825.00
	$15,825
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


BEAR Trailhead - 100% Draft Class A Cost Estimate, Item 3-General Conditions
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